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INSTRUCTIONS TO BIDDERS
General

Description of Works :

PART-A : Construction, testing, commissioning and, validation of Bio-
safety level 3 (BSL-3)Laboratory & associated works on ““Turnkey
Basis” at National Research Centre on Equines (NRCE), Hisar-
Haryana in compliance with CDC, USA guidelines as minimum and
its maintenance during the defect liability period

PART-B: Comprehensive Operation & Maintenance for five
years ( Optional ).

The site of work is with in existing campus of National Research
Centre on Equines (NRCE), Hisar- Haryana

The Scope of work comprising of Construction of Bio-safety level 3
(BSL-3) Laboratory.. The scope of work shall also includes Civil,
Electrical works, HVAC work, external development works, finishing
works, All PHE works & fire fighting works etc. and their
maintenance during defect liability period including & preparation of
all detailed shop drawings, obtaining approval from all local
authorities, electrical inspector, water, sewer, drainage, electricity
connection from local bodies, permission/approval for tree cuttings
etc if any.

All the terms and conditions, undertakings of PQ documents under
which the agency has been pre qualified for this work will have to
be strictly followed and will be treated as part of this tender
documents in addition to other terms and conditions of the tender
documents.

The Employer

The National Research Centre on Equines (NRCE), Hisar-
Haryana under Indian Council of Agricultural
Research,(ICAR), New Delhi shall be the employer / owner for
the subject work.

All documents relating to Labour License for obtaining necessary
clearance etc is to be signed/endorsed by representative of the
Employer.
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(@)

(b)

3.0
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In these documents wherever the word Tender/ Tenderer/
Tendering has been used. The same may be considered
synonymous with Bid/ Bidder/ Bidding.

Time for Completion

The successful Bidder shall complete the whole Works within 16
(Sixteen) Calendar months including 2 months for testing,
commissioning and validation from Engineer's order to commence
the Work.

Information to be submitted

Bids submitted shall include the following information:

Copies of original documents defining the constitution, legal status,
place of registration and principal place of business of the company

or firm

A work plan clearly bringing out how the Bidder proposes to carry
out the work to achieve the quality and the time schedule

The work plan shall clearly spell out with specific details the
following:

I. Detailed programme in the form of a PERT/CPM network
clearly bringing out details of start & completion of all

important activities and also programme showing material &
labour resources related to the above PERT/CPM network.

il. List of equipment along with details proposed to be used on
the Works.

iii. List and bio data of Engineers and other important staff
members proposed to be employed on the Works.

iv. Details of new and used shuttering proposed to be employed
on the Works.

Cost of Bidding
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The Bidder shall bear all costs associated with the preparation and
submission of his Bids and "The Employer" will in no case be
responsible or liable for those costs, regardless of the conduct or
outcome of the Bidding process.

Site Visit

The Bidder is advised to acquaint himself with the job involved, visit
the Site & examine soil conditions (No report will be provided by
Engineer), climatic conditions, labour, power, water, material
availability, transport and communication facilities, environmental
regulations, laws and bye-laws of Statutory bodies of Govt. of
Manipur and the Govt. of India and collect all information that will
be necessary for preparing the Bid and entering into a Contract.

The cost of visiting the Site and collecting information for the
purpose of submission of the Bid shall be to the Bidder's account.

The Bidder and any of his personnel or agents will be granted
permission by the Employer to enter upon the Site for the purpose
of such inspection, but only upon the express condition that the
Bidder, his personnel or agents will release and indemnify the
Employer and Employer's Personnel and agents from and against
all liability in respect thereof and will be responsible for personnel
injury (Whether fatal or otherwise), loss of or damage to property
and any other loss, damage, costs and expense however caused,
which, but for the exercise of such permission would not have
arisen.

Bid Documents

Content of Bid Documents

The Bid Documents comprise the following:

Volume-l = Prequalification Document
Volume 1l = General Conditions of Contract
Volume Il = Specific Conditions of Contract

Comprising of:
- Instructions to Bidders
- Additional Specific Conditions of Contract

relating to
(a) General
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6.0
6.1

7.0

7.1

7.2
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(b) Civil, Public Health works
(C) Electrical works.
(D) HVAC works,

- Sample Forms of Securities
- Sample Form of Agreement

Volume IV = Technical Specifications
VolumeV = Bill of Quantities
Volume VI = Tender Drawings

The Bidder is expected to examine carefully all instructions,
conditions, forms, terms, specifications and drawings in the Bid
documents. Failure to comply with the requirements of the Bid
Documents will be at the Bidder's own risk.

Bids, which are not substantially responsive to the requirements of
the Bid documents, will be rejected. Bidders are requested to
clear their queries before submission of bids and submit bids
without conditions.

Clarification on Bid Documents

A interested Bidder requiring any clarifications on the Bid
documents may notify the Engineer in writing or by telex or cable at
the Engineer's mailing address indicated in the Bid documents. A
meeting of the prospective Bidders shall be held at which the
Engineer will respond to any request for clarification which he
receives within two weeks of the first date of the issue of the
Tenders. Written copies of the Engineer's response (including an
explanation of the query but without identifying the source of the
inquiry) will be sent to all prospective Bidders who have received
the Bid documents.

Amendment of Bid Documents

At any time prior to the dead line for submission of Bids, the
Engineer may for any reason, whether at his own initiative or in
response to a clarification requested by the prospective Bidder,
modify the Bid documents by amendment.

The amendment will be sent to all prospective Bidders who have
received the Bid documents, to arrive not later than 3 days prior to
the original or extended deadline for submission of Bids, in writing
or by telex or cable and will be binding upon them. Prospective
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9.2

10.0

10.1
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Bidders should promptly acknowledge receipt thereof by telex or
cable to the Engineer.

In order to afford prospective Bidders reasonable time in which to
take an amendment into account in preparing their Bids, the
Engineer may, at his discretion, extend the deadline for the
submission of Bids.

Preparation of Bids

Language of Bid

The Bid prepared by the Bidders and all correspondence and
documents relating to the Bid exchanged by the Bidder and the
Engineer shall be written in the English Language.

Documents comprising the Bid

The Bid to be prepared by the Bidder shall comprise of the
following: the prequalification document duly filled with required
information including all supporting documents, the Bid and
Appendix thereto, the Bid Security, the Bill of Quantities; the
Schedules of Supplementary information, and any other materials
required to be completed and submitted in accordance with the
instructions to Bidders embodied in these Bid documents. The
Forms, Bill of Quantities and Schedules provided in these Bid
documents shall be used without exception.

All documents issued for the purpose of Bidding as described in
Clause 5.1 and amendments issued in accordance with Clause 7,
shall be deemed incorporated in the Bid. Bid Documents prepared
and submitted in accordance with Clause 14 and 15 shall be
returned by Bidders to the Employer along with the submission of
the Bid.

Bid Prices

The Bidder shall fill the rates in Indian Rupees against each item of
Bill Of Quantities both in words and figures in the blank spaces
provided in the respective columns. Item for which no rate or price
is entered by the bidder wil not be paid for by the
employer/Engineer and its price shall be deemed to be included
and covered in the others rates and prices in the bill of quantities.
The quantity of execution of such item shall be as per requirement
and as such there will be no limit. Correction, if any, shall be made
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by crossing out, initialling, dating, stamping and rewriting. Wherever
in any head if the same items are appearing and contractor has
guoted different rates, contractor shall be paid the lowest quoted
rate for such items.

All duties, taxes including works contract tax, building &
construction/ labour cess etc and other levies payable by the
Contractor under the Contract including Contractors profit and over
heads etc. or for any other cost shall be included in the rates and
prices and the total amount of Bid submitted by the Bidder. The
evaluation and comparison of Bids by the Engineer shall be made
accordingly.

The rates and prices quoted by the Bidder shall be fixed for items
complete in all respect for the duration of the Contract and not
subject to adjustment on any account except as otherwise provided
in the conditions of Contract.

The Bidder shall fill his most competitive rates in the first instance
as no negotiations shall be made after opening of the Tenders
except if required with the lowest Bidder.

Bid Validity

The Bid shall remain valid and open for acceptance for a period of
180 days from the last date fixed for receiving the same.

In exceptional circumstances prior to expiry of the original Bid
validity period, the Engineer may request the Bidder for a specified
extension in the period of validity. The request and the responses
thereto shall be made in writing or by cable or telex. A Bidder may
refuse the request without forfeiting his Bid Security. A Bidder
agreeing to the request will neither be required nor permitted to
modify his Bid, but will be required to extend the validity of his Bid
Security correspondingly.

Bid Security

The Bidder shall furnish, as part of his Bid, a Bid Security of the
amount of Rs. 14,80,000 (Fourteen Lakhs Eighty Thousand
Only) having validity period of 180 days from the last date
fixed for receiving of bid. No deviation shall be permitted from
this.

The Bid Security shall be in the form of a Demand Draft/Pay
Order/Bank Guarantee in favour of M/s HSCC(India) Ltd., Plot-6(A),
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Block-E, Sector-l, NOIDA, UP-201 301 from any Nationalised
bank/Scheduled bank.

Any Bid not accompanied by an acceptable Bid Security will be
straightaway Rejected.

The Bid Securities of unsuccessful Bidders will be returned as
promptly as possible as but not later than 30 days after the
expiration of the period of Bid validity prescribed by the Employer.
The Bid Security of the successful Bidder will be returned upon the
Bidder executing the Contract and furnishing the required
Performance Security.

The Bid Security may be forfeited

a) If a Bidder withdraws his Bid during the period of Bid validity.

b) In the case of successful Bidder, if he does not :
)] enter into the Contract, or
) furnish the necessary Performance Security

i) agree to arithmetic corrections made as per terms of
Bid documents.

iv) Submitted any misleading information during
prequalification and or tendering process.

No interest will be payable by the Engineer on the Bid Security
amount cited above.

Format and Signing of Bid

The Tender shall be filled & signed only by the firm/ corporation in
whose name the Tenders have been issued. The Bid shall be typed
or written in indelible ink and duly signed by a person or persons
duly authorised to being the Bidder to the Contract. Proof of
authorization shall be furnished in the form of written Power of
Attorney, which shall accompany the Bid.

All pages of Bid shall be initialled and stamped by the person
signing the Bid where entries or amendments have been made.

The complete Bid shall be without alterations interlining and

erasures except those to accord with instruction issued by the
Engineer or as necessary to correct errors made by the Bidder in
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15.0

15.1
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which case such correction shall be initialled by person signing the

Bid.

Submission of Bid

Sealing, Marking & Submission

The Bid shall be submitted in accordance with the procedure
detailed herein.  Specified documents shall be enclosed in
envelope of appropriate size each of which shall be sealed.

(i)

(ii)

(iii)

Envelope No. 1 : Shall contain the Bid Securities as
indicated in Clause 12 of these Instructions to Bidders &
tender document fee if downloaded.

Envelope No. 2 : Shall contain covering letter and the other
Bid documents duly signed including the following :

@) Power of attorney of person authorised to sign the
Bid.

(b)  Original Bid documents (all pages) & drawing
(Volume |, 11, HlI, IV & VI) duly signed and stamped.

(© Documents regarding constitution of Bidder as
indicated in Clause 2.1 of these Instructions to
Bidders.

(d) Certificate of Registration.

(e)  All the information as stipulated in clause 2.0 under
information to be submitted

()] Schedule for submission of structural design, drawing
and all other shop drawings of civil, sanitary &
plumbing, electrical, HVAC etc.

(@ Construction Schedule, PERT Chart and Schedule
for manpower to be deployed at Site.

Envelope No. 3 : Shall contain only the Bill of Quantities and
rates/prices (Volume V ) duly filled in and signed and
stamped without any conditions whatsoever. Bids containing
any conditions in Envelope No. 3 are liable to be summarily
rejected.
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15.5
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The Contractor must fill up price against each item of BOQ
(Volume V ) both in words and figures in the blank spaces
provided in the respective columns. The rates written in words
shall prevail in case of any variation between the rates mentioned
in figure and words.

Please note that the price should not be indicated in any of the
documents enclosed in Envelope no. 1&2. Non-compliance shall
entail rejection of the Bid. Any addition, modification, alteration etc if
observed in any of the bid documents containing volume -l to VI at
any stage the bid shall be summarily rejected.

No rates to be quoted for the items where nil quantity is
mentioned against that item. Indicating NIL quantity does not
mean that this item will not be operated in the work. Rate of
item quoted under any section of Bill of Quantity is
interchangeable and minimum rate quoted for the same item
under any section will be taken for payment.

The Bidder shall seal the Bid.

All the above three envelopes shall be sealed in a fourth envelope
and addressed to The Chief General Manager (D&E & Projects),
HSCC (I) Ltd, E-6A, Sector-1, Noida-201301 (UP).

All the above envelope shall bear the following identification:

Name of work: Construction, testing, commissioning and,
validation of Bio-safety level 3 (BSL-3)Laboratory & associated
works on “Turnkey Basis” at National Research Centre on
Equines (NRCE), Hisar- Haryana.

Tender number, Due date and Time.

All the envelopes shall indicate the name and address of the Bidder
to enable the Bid to be returned unopened, if required.

All recipients for the purpose of submitting a Bid shall treat the
contents of the documents as private and confidential.

Deadline for Submission of Bids
Bids must be received by the Engineer, HSCC (India) Ltd., on or
before of the designated date & time.

The Engineer may, at his discretion, extend the deadline for

submission of Bids through the issuance of an amendment in
accordance with Clause 7 in which case all rights and obligations of
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18.5

19.0
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the Employer and the Bidders previously subject to the deadlines
shall thereafter be subject to the new deadline as extended.

Late Bids

Any Bid received by the Employer/Engineer after the prescribed
deadline for submission will liable to be rejected and will be
returned unopened to the Bidder.

Modification and Withdrawal of Bid

The Bidder may modify or withdraw his Bid after Bid submission,
provided that modification or notice of withdrawal is received in
writing by the Engineer prior to the prescribed deadline for
submission of Bids.

The Bidder's modification or notice of withdrawal shall be prepared,
sealed, marked and despatched in accordance with the provisions
for the submission of Bids. Notice of withdrawal may also be sent
by telex or cable but shall be followed by a signed confirmation
copy, postmarked not later than the deadline for submission of
Bids.

No Bid may be modified subsequent to the dead line for submission
of Bids.

No Bid may be withdrawn in the interval between the deadline for
submission of Bids and the expiration of the period of validity of the
Bid specified. Withdrawal of a Bid during this interval may result in
the forfeiture of the Bid Security.

Subsequent to the expiration of the period of validity of Bids
prescribed in the Bid documents, a successful Bidder who has not
been notified by the Engineer of the Award of the Contract may
withdraw his Bid without penalty.

Bid Opening and Evaluation

Bid Opening

Bids shall then be opened in the office of HSCC (I) Ltd., at Plot - 6
(A), Block - E, Sector - I, Noida, Uttar Pradesh - 201 301, half an

hour after the prescribed time for Bid submission in presence of the
Bidders’ representatives who may wish to be present.
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Envelope No. 1: Shall be opened first. If the Bid Security & tender
document fee (if document downloaded from websites) is not found
as prescribed, the Bid shall be summarily rejected.

Envelope No. 2: Shall be opened next. Bids of parties who do not
accept the conditions laid above in the Bid documents are also
liable to be rejected.

The Engineer will examine the Bids to determine whether they are
complete, whether the requisite bid securities have been furnished,
whether the Bids have been properly signed and stamped and
whether the Bids are generally in order.

Telegraphic/ Fax offer will be treated as defective, invalid and
rejected. Only detailed complete Bids received prior to the closing
time and date of the Bids will be taken as valid.

The Bidder's names, general technical details, the presence of the
requisite Bid Security and such other details as the Engineer, at his
discretion may consider appropriate will be announced at the Bid
opening.

Envelope No. 3: Shall contain the sealed price Bid (volume-V).
Whose bid is found to be generally in order and substantially
responsive shall be opened either at the Bid opening or at a
subsequent date to be intimated in advance to such eligible
Bidders.

Only summary of prices quoted by the Bidders will be read out.

The Bid of any Bidder who has not complied with any of the
instructions contained herein may not be considered.

Process to be Confidential

After the public opening of Bids, information relating to the
examination, clarification, evaluation and comparisons of Bids and
recommendations concerning the Award of Contract shall not be
disclosed to Bidders or other persons not officially concerned with
such process.

Any effort by the Bidder to influence the Employer/ Engineer in the
process of examination, clarification, evaluation and comparison of
Bids and decision concerning Award of Contract may result in the
rejection of the Bidder's Bid.
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Clarification of Bids

To assist in the examination, evaluation and comparison of Bids,
the Engineer may ask Bidders individually for clarification of their
Bids, including breakdowns of unit prices. The request for
clarification and the response shall be in writing or cable or telex,
but no change in the price or substance of the Bid shall be sought,
offered or permitted except as required to confirm the correction or
arithmetical errors discovered by the Engineer during the evaluation
of the Bids in accordance with Clause 24 hereof.

Determination of Eligibility & Responsiveness

The Engineer will determine whether the Bid is substantially
responsive to the requirements of the Bid documents.

For the purpose of this Clause, a substantially responsive Bid is
one which conforms to all the terms, conditions and specifications
of the Bid documents without any deviation or reservation.

A Bid, which in relation to the cost estimates of the Engineer is
unrealistically priced and which cannot be substantiated
satisfactorily by the Bidder may be rejected as non responsive.

Correction of Errors

Bids, determined to be substantially responsive will be checked by
the Engineer for any arithmetical errors in computation and
summation. Errors will be dealt by the Engineer as follows :

a) Where there is discrepancy between rates indicated in
figures and in words, rates in words will govern.

b) Incorrectly added totals will be corrected.

c) In case of any clerical error between rates indicated in
figures and words, the rate in words shall prevail. In case
there is any inconsistency between the rate and the value
extended (after multiplication with the tender quantity), the
rate quoted shall prevail.

d) All corrections, cuttings, additions _and over-writings
shall be encircled and numbered and initialled.
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e) The number of such corrections, cuttings additions and
over-writings must be clearly mentioned at the end of
each relevant page of the BOQ and they should be
initialled. Any omission observed will be brought out
clearly on each relevant page.

f) Use of correction fluid anywhere in tender documents
including price bid should not be allowed. In case use of
correction fluid is noticed, such tender will be liable for

rejection.

If a Bidder does not accept the correction of errors as outlined
above, his Bid will be rejected.

Evaluation and Comparison of Bids

Only such of the Bids as have been determined to be substantially
responsive to the requirements of the Bid documents, in
accordance with Clause 22 will be evaluated. Other non-responsive
Bids will be rejected.

Bidders shall note that no preference of any nature will be given to
any Bidder notwithstanding any custom, usage or instructions to the
contrary.

Evaluation of the Bids will take into account, in addition to the Bid
amounts, the following factors:

a) Arithmetical errors corrected in accordance with Clause 23.

b) Such other factors as the Engineer considers may have a
potentially significant impact on Contract execution price and
payments.

Offers, deviations and other factors, which are in excess of the
requirements of the Bid documents or otherwise result in the
accrual of unsolicited benefits to the Employer, shall not be taken
into account in Bid evaluation.

Price adjustment provisions applying to the period of execution of

the Contract shall not be taken into account in Bid evaluation
except to the extent specifically stated in the Contract.
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Award of Contract
Award Criteria

Subject to Clause 26, Engineer will Award the Contract after prior
approval by the Employer to the Bidder whose Bid has been
determined to be eligible and to be substantially responsive to the
Bid documents and who has offered the lowest evaluated Bid of the
Bill of Quantities calculated considering the sum total of the rates
qguoted for PART-A and PART-B of Bill of quantities ( Volume-V) ,
provided further that the Bidder has the capability and resources
effectively to carry out the Contract Works.

Engineer's Right to Accept any Bid, to Reject any or all Bids

Notwithstanding Clause 25, the Employer/Engineer reserves the
right to accept or reject any Bid including the lowest and to annul
the Bidding process and reject all Bids, at any time prior to Award
of Contract, without thereby incurring any liability to the affected
Bidder or Bidders or any obligations to inform the affected Bidder or
Bidders of the grounds for the Employer's/Engineer's action.

Notification of Award

Prior to the expiration of the prescribed period of Bid validity, the
Engineer will notify the successful Bidder by cable or telex or letter
confirmed in writing by registered letter that his Bid has been
accepted. Notification of award for both the parts i.e PART-A &
PART-B may be made together or separately. However for award
of PART-B of the work employer (VTCC, NRCE) reserves the write
not to award the work and/or to reduce the duration of work of
PART-B Notification of award for both the parts may be made
together or separately.

The notification of Award will constitute the formation of the
Contract.

Upon the furnishing by the successful Bidder of a Performance
Security in accordance with the provisions of Clause 29, the
Engineer will promptly notify the unsuccessful Bidders that their
Bids have been unsuccessful.

Signing of Agreement

SCC-Page - 25



29.0

29.1

29.2

29.3

NRCE-HISAR

Upon the receipt of the notification of Award by the successful
Bidder, the successful Bidder shall fill the Agreement in accordance
with form of Agreement included in the Bid documents and submit
the same to the Engineer within two weeks of the date of receipt of
notification of Award. The Engineer shall return the draft duly
approved within one day from the date of receipt of the draft and
the successful Bidder shall get the same engrossed, have the
correct amount to stamp duly adjudicated by Superintendent of
Stamps and thereafter return the same duly signed and executed
on behalf of the successful Bidder, all at his own cost within 3 days
from the receipt of the approved draft. The signing of agreement
may be made together or separately for sections with respective
client / HSCC Itd, on behalf of the client.

Performance Security

Within 15 days of receipt of the notification of Award from the
Engineer, the successful Bidder shall furnish to the Engineer a
Security in the form of a Bank Guarantee from
Nationalised/Scheduled bank for an amount of 5 percent of the
Contract sum. The Performance security for PART-A & PART-B
shall be submitted separately.

The validity of the Performance Security as per the Notification of
Award for PART-A work shall be upto the end of the Defect Liability
Period with 3 months claim period after expiry of defect liability
period.

The Performance security for PART-B shall be valid upto the end of
comprehensive Maintenance period as per the Notification of
Award for PART-B with a further 03 months claim period. The
Performance Security for Part-B shall be submitted in the form of
four separate Bank Guarantees for an amount equal to 5% of the
Annual Maintenance Rate for each of the four years.

In cases, where the aggregate of expected Contract payment would
at any time exceed the Engineer's estimate of actual work
performed by more than the amount of Performance Security
specified in Clause 29.1 such Security shall be increased
accordingly at the expense of the successful Bidder.

Failure of the successful Bidder to lodge the required Bank
Guarantee shall constitute sufficient grounds for the annulment of
the Award and forfeiture of the Bid Security, in which event the
Engineer may make the Award to the next lowest evaluated Bidder
or, if there are no other Bidders, call for new Bids.
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SPECIFIC CONDITIONS OF CONTRACT

The Conditions of Contract shall be GENERAL CONDITIONS OF
CONTRACT in Volume | (hereinafter called the General Conditions) as
modified or added to by the following Specific Conditions of Contract,
which shall be read and construed with the General Conditions as if they
were incorporated therewith.

Insofar as any of the Conditions of Specific Conditions of Contract conflict
or be inconsistent with any of the General Conditions, the conditions of
Specific Conditions of Contract shall prevail.
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Definitions

a) "EMPLOYER” means National Research Centre on
Equines (NRCE), Hisar-Haryana under Indian Council
of Agricultural Research,(ICAR), New Delhi shall be
the employer / owner for the subject work.

b) "Engineer" means DGM/Chief General Manager of HSCC
(India) Ltd. or any officer nominated by the Chairman-cum-
Managing Director, HSCC (India) Ltd. to act as Engineer
from time to time.

c) “Site In-charge” means the HSCC incharge of work
designated by the Engineer

d) "Month" and "Year" and all dates shall be calculated
according to the Gregorian Calendar.

Insurance of Works

All Insurances referred to in General Conditions shall be effected
with an Indian Insurance Company incorporated and registered in
India. All insurances and labour license to be submitted within 15
days from notification of Award of work. Depending upon the case,
the insurance cover may be required either together for the whole
work or separately for both the parts.

Guarantees
Performance Guarantees, Advance Payment Guarantee, Retention
money Guarantee and any insurance policies entered into by the

Contractor under the terms of the Contract, shall stipulate that the
proceeds of any claim shall be payable to Employers.
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Certificates and Payments:

a)

b)

In accordance with clause 60.7 (a) as above, 5% (five percent)
of the contract price shall be paid as mobilization advance at an
interest @ 10% (Ten Percent) per annum on reducing balance
to the successful bidder upon furnishing a bank guarantee from
Nationalized/Scheduled bank of equivalent amount in the form
annexed (Annexure —F).

The Contractor shall submit to the Engineer after the end of
each month a detailed statement including measurements
showing the estimated contract value of the Permanent Works
executed up to the end of the month together with particulars of
other amounts to which he is entitled under the Contract.

The statement shall be submitted on a printed proforma
(Prepared at the cost of the Contractor) approved by the
Engineer along with soft copy of the same in a CD/Pen drive.

d) The Contractor shall be paid monthly, on the certification of the

Engineer, the amount due to him which shall be the sum of the
following amounts :

i) Subject to and in accordance with Clause 21 of these
Specific Conditions, the estimated value of the
Permanent Works executed upto the end of the
previous month less retention money named in the
Bid, and

i) 75% of the value of materials expected to be
consumed within 3 months of its delivery at Site for
Permanent Works on the Site provided the Engineer
is satisfied that the amounts for such materials are
reasonable bearing in mind the requirements of
Works, less deductions, if any as per Clauses 33(f)
and 37 of these Specific Conditions and other
Contract conditions.

The Mobilisation advance can be drawn upto six
months from the date of order to commence the work.
The recovery of this mobilisation advance shall be
affected as outlined in clause 60.7 (b) of General
Conditions of Contract.
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f)

9)

h)

Retention Money

i)  With in 15 days of award of work, The contractor shall
furnish a bank Guarantee from any
nationalised/Scheduled bank for an amount of 2.5%(Two
& half) of the contract price in the form approved by the
Engineer and having validity upto completion period with
a claim period of three months as per format attached at
Annexure-E.
further retention money @ 5% (Five) shall be Deducted
from each interim certificate from First RA bill subject to a
maximum of 2.5 %(Two & half) of the contract price and
shall be released after defect liability period.

Alternatively/or

Retention money at the rate of 10% (ten percent)
shall be deducted from each interim certificate subject
to the maximum of 5%(Five percent) of the contract
price after approval by engineer.

The Retention Money shall, subject to Clause 60.6 (a) &
60.6 (b) of General Conditions of Contract, become due and
shall be paid to the Contractor when the Engineer shall
issue the Taking Over certificate notwithstanding that at such
time there may be outstanding claims by the Contractor
against the Employer, provided always that if at such time
there shall remain to be executed by the Contractor any
Works ordered during the Defect Liability Period pursuant to
Clause 49.1, 49.2, 49.3, 49.4 and 50.1 of the General
Conditions hereof, the Employer shall be entitled to withhold
payment until the completion of such Works as much of the
Retention Money as the Engineer may in his absolute
discretion think fit.

Payment against each monthly R/A bills upon each of the
Engineer's certificates shall be made by the HSCC (I) Ltd.
acting for and on behalf of Employer or by the Employer
directly within 30 working days after such certificate has
been issued by the Engineer.

However, 75% of the estimated amount as determined by
the Engineer of the payment due against the monthly
running bill shall be paid within 10 (Ten) working days after
certification by the Engineer in the approved format and
complete in all respects.
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)

The Engineer may at any time make any corrections or
modifications to any certificate, which shall have been issued
by him and shall have power to withhold any certificate if the
Works or any parts thereof are not being carried out to his
satisfaction.

The responsibility for making the payments or meeting other
obligations to the Contractor in respect of all Works as
certified by the Engineer on behalf of Employer.

k) After completion of work and prior to final payment, the
contractor shall furnish to the engineer, a release of claim
against the Employer arising out of contract, other than
claims specifically identified, evaluated and excepted from
the operation of the release by contractor.

Contractor has to submit break up of BOQ rate to facilitate
approval of interim payment by the Engineer. However final
decision on break up of rates/ part rates to be paid in parts
will be taken by Engineer

m) Monthly bill not submitted in approved formats will not be
accepted.

Settlement of Disputes - Arbitration

Sub Clause 67.1, 67.2, 67.3 and 67.4 of G.C.C. shall be followed.

Address

a.

The address of the Employer is as follows :

Director, The National Research Centre on Equines
(NRCE), Hisar-Haryana under Indian  Council  of
Agricultural Research,(ICAR), New Delhi.

The address of the Engineer/representative is as follows
Chief General Manager (D&E & Projects) of HSCC (India)

Ltd., plot no. E-6A, Sector-1, Noida
The address of the Contractor is
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THE FOLLOWING SHALL BE READ IN ADDITION TO CLAUSE
34.1 TO THE GENERAL CONDITIONS

Labour
Engagement of Labour

The contractor shall make his own arrangement for engagement of
all labour, local or otherwise, and, save insofar as the contract
otherwise provides, for the transport, housing, feeding and payment
thereof.

Supply of water

The contractor shall provide at his own cost adequate quantity of
drinking water on the site to the satisfaction of the Engineer’s
Representative for the use of contractor’'s and the Engineer’s staff
and work people, sub contractor and site visitors.

Alcoholic Liquor or Drugs

The Contractor shall not import, sell, give, barter or otherwise
dispose of any alcoholic liquor, or drugs, or permit or suffer any
such importation, sale, gift, barter or disposal by his sub-contractor,
agents or employees.

Arms and Ammunition

The Contractor shall not give, barter or otherwise dispose off to any
person or persons, any arms or ammunition of any kind or permit or
suffer the same as aforesaid.

Festivals and religious Customs

The Contractor shall in all dealing with labour in his employment
have due regard to all recognised festivals, days of rest and
religious or other customs.

Epidemics

In the event of any outbreak of illness of an epidemic nature, the
contractor shall comply with and carry out such regulation, orders
and requirements as may be made by the government, or the local
medical or sanitary authorities for the purpose of dealing with and
overcoming the same.
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Disorderly Conduct, etc

The Contractor shall at all times take all reasonable precautions to
prevent any unlawful, riotous or disorderly conduct by or amongst
his employees and for the preservation of peace and protection of
persons and property in the neighbourhood of the works against the
same.

Observation of legislation etc.

The Contractor shall at all times during the continuance of the
contract comply fully with all existing Acts, regulation and bylaws
including all statutory amendments and re-enactments and acts
that may be passed in future either by state or the central
Government or local authority, including, Indian Workmen’s
compensation act, contract labour ( Regulation and Abolition ) Act
1970 and equal remuneration Actl976.Factories Act, Minimum
wages Act provident fund regulations employees provident fund Act
and Schemes made under same act, Health and sanitary
arrangements for workmen, Insurance and other benefits and shall
keep the employer indemnified in case any action is commenced
for contravention by the contractor. If the Employer is caused to pay
or reimburse any amount for non-observance of the provision of
this clause on the part of the contractor the engineer shall have the
right to deduct from any moneys due to the contractor or recover
from the contractor personally any sum required or estimated to be
required for making good the loss or damage suffered by the
Employer. all registration and station inspection fees if any in
respect of his work pursuant to the contract shall be to the account
of the contractor.

Fair Wages

The contractor shall pay the labours engaged by him on the work
not less than a fair wages, which expression shall mean, whether or
time or piecework, the respective rates of wages as fixed by the
public works department as fair wages for the area payable to the
different categories of Labourers or those notified under the
minimum wages act for corresponding employees of the employer
whichever may be higher.

The contractor shall notwithstanding the provisions of any contract
to the contrary, cause to be paid a fair wage to the labourers
indirectly engaged on the works including any labour engaged by
subcontractor in connection with the said works as if the labourers
has been immediately employed by him.
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Notices

The Contractor shall before he commences the work display and
correctly maintain in clean and legible condition at a conspicuous
place on the site notices in English and in a local language spoken
by the majority of the workers, stating therein the rate of wages
which have been fixed as fair wages and the hours of work for
which such wages are earned and send a copy of such notices to
the Engineer.

Wage Records

The Contractor shall maintain records of wages and other
remuneration paid to his employees in such form as may be
convenient and to the requirement of the Employer/Engineer and
the conciliation officer (Central) Ministry of labour, Government of
India, or such other authorised person appointed by the central or
state government and the same shall include the following
particulars of each worker:

) Name works number and grade

1)) Rate of daily or monthly wage.

1)} Nature of work on which employed.

IV)  Total number of days worked during each wage period.

V) Total amount payable for the work during each wage period.

V1)  All deduction made from the wage with details in each case
of the ground for which the deduction is made.

VIl)  Wage actually paid for each wage period.

The contractor shall provide a wage slip for each worker employed
on the works.

The wage record and wage slips shall be preserved for least 12
months after the last entry.

Inspection of wage Records

The contractor shall allow inspection of the aforesaid wage records
and wage slip to the engineer and to any of his workers or to his
agent at a convenient time and place after due notice is received,
or to the Employer or any other person authorised by him on his
behalf.

The Employer and the Engineer or any other person authorised by

them on their behalf shall have power to make enquiries with a view
to ascertaining and enforcing due and proper observation of the fair
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wages clause. He shall also have the power to investigate into any
complaint regarding any default made by the contractor or sub-
contractor in regard to such provision.

The Employer shall have the right to deduct from money due to the

contractor any sum required or estimated to be required for making
good the loss suffered by a worker or workers by reason of non
payment of the aforesaid fair wage, except on account of any
deduction that may be permissible under any law for the time being
in force.

Representation of parties

(i) A workman shall be entitled to be represented in
any investigation or enquiry under this clause by :-

(@)  An officer of a registered trade union of which he is a
member.

(b)  An officer of a federation of trade union to which the
trade union referred to in previous sub-clause is
affiliated.

(c)  Where the worker is not a member of any registered
trade union, by an officer of a registered Trade union
connected with or by any other workmen employed in
the industry in which the workers is employed.

(i) The contractor or sub-contractor shall be entitled to be
represented in any investigation or enquiry under this clause
by an officer of an Association of Employers of which he is a
member.

(i)  No party shall be represented by a legal practitioner in any
Investigation or enquiry under this clause, unless all parties
agree.

Safety Provision

The contractor shall comply with all the precautions as required for
the safety of the workman by I.L.O convention (NO.62)as far as
they are applicable to the contract. The contractor shall provide all
necessary safety applications, gears like goggles, helmets, masks,
etc. to the workmen and the staff.
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The contractor shall be responsible for observance by his sub
contractor of the forgoing provisions

Footwear

The contractor shall at his own expense provide footwear for all
labour engaged on concrete mixing work and all other type of work
involving the use of tar, cement, etc. to the satisfaction of the
Engineer or his Representative, and on his failure to do so the
Employer shall be entitled to provide the same and recover the cost
from the Contractor

The contractor shall deliver to the Engineer’s representative at his
office on the site a return in detail in such form and a such interval
as the Employer/Engineer may prescribe showing the supervisory
staff and the number of the several classes of labour from time to
time employed on the site.

Variation in price: -

No Variation shall be payable in price on account of labour, material
(General), POL and / or any other account. Also no
variation/escalation shall be payable on account of time over run if
any in completion.

Subsequent Legislation

If, after the date seven days prior to the latest date for submission
of Bids for the Works, there occurs changes to any National or
State Statute, Ordinance, Decree or other law or any regulation or
bye-law of any local or other duly constituted authority or the
introduction of any such statute ordinance, etc. which causes
additional or reduced cost, the same shall be certified by the
Engineer and shall be paid by or credited to the Employer and the
Contract Price adjusted accordingly. Notwithstanding the foregoing
such additional or reduced cost shall not be separately paid or
credited if the same shall already have been taken into account in
the indexing of any inputs to the price adjustments formula in
accordance with the provisions of Sub-Clauses (1), (2), (3), (4) and
(5) of this Clause.

The following items are not to be included in the price adjustment
calculations:

a. Liquidated Damages.
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b. Retention money withheld and released.

C. Advance payments in the form of loan and their repayments.

d. Value of any additional or varied work valued at current
price.

e. Payment to nominated subcontractors included as
"Provisional sums" or "Prime cost" items in the Contract
Price.

Taxation

The Contractor shall pay all taxes, duties, levies, work contract tax
etc. of the Government provisions of the Income tax Act or as per
the advice of the Income Tax Authority. Deduction of Income tax/
Works Contract tax/ other taxes shall be made from each certificate
of payment as per the relevant provisions of the Income tax Act or
as per the advice of the Income tax Authority/ other Competent
Authority.

Co-ordination Meeting

The Contractor shall be required to attend co-ordination meetings
with the Engineer, the Consultant and other Contractors during the
period of Contract at any suitable place as instructed by the
Engineer. All costs incidental to such interaction including providing
vehicle shall be to the Contractor's account and no claim will be
entertained by the Employer/Engineer on this account. The
contractor shall ensure that the meeting is attended only by their
officials/ representatives at appropriate level and as directed by
Engineer.

Engineer’s visit to site

The contractor/his representative shall be required to be present
during periodical site visit of the engineer along with all the
drawings and details required by the engineer and make a good
vehicle available to the engineer at their own cost during his period
of stay in town. The contractor will make all the places accessible
for the smooth visit of engineer at site. The contractor will take all
permissions and to make all the arrangements for visit of any place
or any local authority concerned related to the works.
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Special Applications
Site Information

The proposed Site for the Construction, testing, commissioning and,
validation of Bio-safety level 3 (BSL-3)Laboratory & associated works
on ““Turnkey Basis’ at National Research Centre on Equines (NRCE),
Hisar- Haryana in compliance with CDC, USA guidelines as
minimum and its maintenance during the defect liability period within
NRCE campus, Hisar

Site Development

a) Proper pumping arrangement should be maintained at site for
removing water from the basement at no extra cost.

b) Proper arrangement of security, safety, transportation,
manpower, lighting arrangement to be maintained during
execution of works at night.

c) For rapid execution of work, contractor has to arrange their own
tower crane, batching plant and others machinery, tools and
tackles needed for the work as given in the submitted PQ
document.

d) As directed by Engineer Proper barricading to be made so that
surrounding area free from disturbances. The specifications of
barricading to be got approved by Engineer. External face of
barricading to be nicely painted and written the name of
Employer, consultant & project only. NO sign board of
contractor is allowed unless permitted by engineer in writing.

e) For diversion of under ground services proper arrangement to
be made by the contractor with the approval of Engineer.

Statutory Requirements

Contractor is responsible for obtaining approval from local electrical
inspector & water & Sewer line connection, tree cuttings,
permission for borewell and others local Statutory bodies etc, if any,
and any structure made / to be made of work, which is not in the
approved plan, by the local authority. All the statutory expenditure if
any shall incur towards payment to the local body for getting local
Electric inspector, sewer line and water supply connection, any
other statuary fees etc for Employer will be reimbursed on the
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production of proof of payment. The contractor will be promptly
extended all assistance in this connection.

Contractor's Working Area

Suitable working area will be provided by the Engineer to the
Contractor. The Contractor may have to carry out some cutting /
filling work for making his working area. The cost of all such Works
shall be deemed to have been included in the rates and prices
guoted for the Works and no extra payment shall be made on this
account.

Contractor's Temporary Structures

The Contractor may, at his own expense and subject to the
approval of the Engineer and statutory authorities, construct offices,
stores, Workshop in the area allocated to him and remove the
same as per the orders of the Engineer on completion of Works.
The Contractor shall furnish such details of his Temporary Works
as may be called for by the Engineer and the Contractor shall
satisfy the Engineer as to their safety and efficiency. Engineer may
direct those Temporary work which he considers unsafe or
inefficient be removed and replaced in a satisfactory manner. The
Contractor shall immediately follow Engineer's
directions/instructions.

The Contractor shall make his own arrangement at his own
expense for labour camp / accommodation of his labour and staff
and their conveyance to Site as no workers/ staff shall unless with
the specific approval of the Engineer be allowed to stay within the
Site. Gate passes shall be issued by the Engineer to authorise the
Contractor's staff and workers to enter the Site. No extra payment
shall be made on this account

Procurement of Various Materials

The Employer will not supply any construction materials required
for the Works under this Contract. The Contractor must, therefore,
make his own arrangements for timely procurement of various
materials including steel and cement. Prior approval of each and
every material including steel cement, aggregate, bricks etc or any
other fittings & fixtures to be taken from engineer before its
procurement to site. However in case of excessive delay in
procurement of various materials, the engineer may also take
decision of procurement of material directly and the cost will be
recovered from the contractor.
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Water Supply & Power Supply

The Contractor shall make his own arrangement for water supply at
Site for drinking as well as construction purposes at his own cost.
The Contractor shall also make his own arrangements for power
supply at Site for construction, testing & commissioning of all
services and general use at his own cost.

Non-availability of power supply and/or water from whatever source
shall not entail any additional claims or extension of Contract period
in this account. The contractor will provide water &electricity to the
Engineer’'s office free of cost for the required quantity by the
engineer’s site office.

Site office

Contractor has to provide with in 30 days of issue of letter of award,
at his own cost a reasonably furnished site office accommodation
for HSCC ( area approx 90 Sgm) having a sample room, Air
conditioned meeting room & staff rooms along with toilets,
Electricity, drinking water & pantry, file storage facility along with
computers & Laser printers and its consumables, a telephone with
STD facility and vehicle/Car of good running condition inclusive of
all services like driver, consumables and maintenance etc at any
time for exclusive use of engineer/HSCC round the clock during the
currency of the contract till defect liability period to HSCC as per
requirements given by the Engineer. Maximum expenditure for site
office limits to 12.0 Lakhs.

Temporary Fencing

The Contractor shall at his own expense, erect and maintain in
good condition temporary fences all around the working premises
as per specifications & size approved by Engineer/Employer and
statutory authorities requirements. After the successful completion
of work all the temporary fencing will be dismantled/removed by
contractor and all the dismantled/removed material from here shall
be the property of the contractor. The specification is as under

“Providing and fixing and making 2.1M temporary fencing with 24
gauge Gl corrugated sheets with 8mm dia. “L” hooks on MS steel
structure frame work @ 12 Kgs/Sgm including pit excavation with
cement concrete 1:4:8 pit filling(lcement : 4 coarse sand: 8 graded
stone aggregate 40mm nominal size ) or fixed in floor by suitable
means and painting with primer to steel structure including the two
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or more coats or synthetic enamel paint outside (50% blue and
50% green synthetic enamel paint as directed by engineer over a
coat of approved steel primer as per instruction of engineer
complete. (After the successful completion of work all the
temporary fencing will be dismantled/removed by contractor and all
the dismantled/removed material from here shall be the property of
the contractor)”.On all the fencing work the name of client and
consultant will only appear and in no case the name of contractor is
allowed on any board or sheets of fencing. The format of signboard
& fencing board will be approved by Engineer. The suitable place
& size of board for the name of agency/agencies to be shown by
Engineer. The Contractor shall, except when authorised by the
Engineer, confine his men, materials and plant within the Site of
which he is given possession. The Contractor shall not use any part
of the Site for purposes not connected with the Works unless prior
written consent of the Engineer has been obtained. Access shall be
made to such areas only by way of approved gateways

Mix Design of Concrete

The contractor shall carry out the mix design for the relevant item of
concrete from reputed institution/laboratories as approved by
Engineer at his own expenses within 15 days from notification of
award. Prior approval of engineer is to be taken before the samples
(Cement, Coarse & fine aggregates) sent to the Institution for Mix
design. The decision of engineer shall be final and binding for
above. The design mix required may with or without admixtures.

Testing of Materials

All materials used in the works shall be subject to inspection and
test. The Contractor shall carry out sampling of such materials and
making of concrete test cubes as per the appropriate Indian
Standards and as directed by the Engineer. The contractor shall
deliver the samples of materials and concrete test cubes to the site
office of the Engineer at site office/Site Testing Lab in a manner as
directed by engineer who will inspect the same and then order for
testing of materials and concrete cubes..

The Contractor shall arrange for testing of materials normally in site
testing lab but samples may be sent outside testing laboratories if
necessary.

The delivery of the samples shall be undertaken by the Contractor.
The cost and charges for sampling of materials and concrete cubes
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and delivering the same to the office of the Engineer and/or other
places including all incidentals in connection with the same as
directed by the Engineer and the testing charges there of shall be
borne by the Contractor and shall be deemed to be included in the
rates and prices quoted in the Bill of Quantities. The results of the
tests carried out shall be binding on the Contractor who shall
comply with any rectification measures that the Engineer may deem
fit and order to be executed by the Contractor as a result of testing.

Approval of Samples prior to use

The Contractor shall submit the samples of all materials,(Whether
in list of approved make or not in list of approved make) he
proposes to use in the Works for prior approval of the Engineer. A
sample room shall be maintained at Site in which all approved
samples shall be kept for comparison with materials being used at
Site.

Bar Bending Schedule

Contractor shall prepare bar bending schedules in the prescribed
proforma as approved by the Engineer for prior approval of the
Engineer. However, the approval does not relieve the Contractor
from his liability for bending, placing and binding reinforcements as
per the approved drawings.

Working drawings/ shop drawings/Design:

The drawings supplied by the engineer have been listed in the
tender documents.

These drawings are indicating for the purpose of detailing the intent
and requirement of the contracts. The contractor shall take into
consideration by space allocated for equipments before ordering
them to ensured that the equipment would fit in the space provided
with necessary clearances required as per the relevant standard/
manufactures recommendations.

Structural and architectural drawings will be provided by HSCC
however to ensure the uninterrupted progress of work and timely
completion, the contractor will do further detailing as per site
requirement at his own.
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Detailing and shop drawings of all services will have to be done by
the contractor based on the schematics and other details provided
by HSCC or local authorities. The work will be executed by the
contractor based on the approved drawings from the concerned
authority and accordingly contractor will be responsible for
obtaining final NOC/clearance from concerned authority.

The contractor shall submit to the Engineer for approval details of
all proposed equipments, accessories, equipment characteristics
and capacity details of all equipment, accessories and devices etc.
as per the specifications and required by the Engineer.

In case there is delay in any drawings and design viz shop
drawings, as made drawings etc. in preparation, design, quality,
submission, etc. HSCC may ask the contractor to change the
design consultant immediately or get the same done on risk and
cost of the contractor.

These drawings and details shall also contain details of
construction, size, arrangement, operating clearances, performance

characteristics and capacity of all items of equipments and also
details of all related items of work by other discipline.

All drawings to be signed by authorised contractor’s representative
with name, seal and date before submission to Engineer.

"AS MADE" Drawings

The Contractor shall supply two complete sets of "As Made"
Drawings on polyester tracing film 75 micron thick and also on
computer pen drive and three prints showing details of all the
Works as executed. The drawings and prints shall be delivered to
the Engineer within one month of completion of the various
Sections of the work or at such other times as directed by the
Engineer. The drawings shall be fully dimensioned with the
Engineer's standard title block or as approved by the Engineer. The
cost of making the "As Made" drawings shall be deemed to be
included in the rates quoted in the Bill of Quantities.

Monthly Progress Photograph
The Contractor shall supply to the Engineer a pen drive, negative

and three prints of colour progress photographs in good quality
album with two copy at site and one copy at HSCC Head Office of
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such portions of the work in progress or completed works every
month end or as directed by the Engineer. The pen drive, negative
and the photographs shall become the property of the Employer.
The photographs shall be of approximate size 169 mm x 115 mm
each. The photographs shall be mounted in albums approved by
Engineer and shall be suitably inscribed and captioned. The albums
in a chronological order shall be handed over to the Engineer. No
pen drive prints or the negatives may be supplied to any persons
without the authority of the Engineer. All photographs to be taken
from digital camera and software to be provided for transformation
it to the computer. Photograph shall be taken after a gap of one
month till completion of project and shall be displayed at site.

Programme of Work and Progress Reports

The Contractor shall submit to the Engineer within two weeks of the
Award of the Contract, six copies of detailed Schedule showing in
an approved form the estimated dates of commencement and
completion of different parts of the Works including the expected
dates for completion of the various Sections of the Works. The
detailed Schedule shall be such as it can be updated quarterly or
as directed by the Engineer. Six copies of the revised Schedule
shall be supplied to the Engineer as and when it is revised. The
schedule will be in two parts. The first part will consist of schedule
for detailing & preparation & submission of shop drawings and
second part of schedule for execution. The schedule will be only
detailing of original schedule submitted alongwith tender.

The Contractor shall submit to the Engineer before the second day
of every week, a progress report for the preceding week showing
the unto date progress and progress during the preceding week on
all items of each section of the Works in relation to and in
consideration of the detailed Schedule.

Metric Units

Metric units have been used in the specifications and on all the
drawings.

If any materials described in the Contract or ordered by the
Engineer are described by dimensions in the metric units and the
Contractor can not in accordance with the Contract, procure such
materials in the measure specified in sufficient time to avoid delay
in the performance of his other obligations under the Contract, but
can obtain such materials in other measure to dimensions
approximating to those described in the Contract or ordered by the
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Engineer, then the Contractor shall henceforth give notice to the
Engineer of these facts stating the dimensions to which such
materials are procurable in the other measure. As soon as
practicable after the receipts of any such notice the Engineer shall
give an order to the Contractor which shall either

@) Direct the Contractor to supply such materials to the
dimensions stated in his said notice to be procurable instead
of the dimensions described in the Contract or originally
ordered by the Engineer, or

(b) Direct the Contractor to make some other variation whereby
the need to supply such materials to the dimensions
described in the Contract or originally ordered by the
Engineer will be avoided.

Field Materials Testing Laboratory

The Contractor shall provide ,furnish, man and maintain a
laboratory at his own cost for the Testing of bricks, concrete cubes,
construction materials, soil and any other materials in accordance
with (Indian Standards and CPWD norms etc.) & as per the
directions of Engineer.

Whenever directed by the engineer the contractor shall permit other
contractor working for the employer on the project to use field-
testing laboratory on payments as fixed by the Engineer. Such
payments will be made directly by the other contractor using the
laboratory.

The laboratory shall be equipped and manned by the Contractor at
his own cost with all necessary apparatus to carry out the above
mentioned tests in accordance with relevant Indian Standards or
equivalent approved Standards.

) Cement testing:

Tests for fineness, Strength, setting time and soundness in
accordance with 1S:4031.

) Concrete Testing:
Test for workability, proportions, density and strength in
accordance with 1S:516 and 1199.In particular the cube

testing machine shall be cable of exerting a slowly applied
force up to 200 tonnes and the platens shall be suitable for
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crushing both 150mm and 200 mm cubes. A Vibrating table
of suitable design shall be provided for compaction of cubes.

i) Aggregate Testing:

In accordance with IS: 2386 (part | to VIII) for the following
tests on both fine and coarse aggregates:

a. Sieve analysis

b. Determination of bulk density and voids on fine
aggregates only:

c. Determination of moisture content, specific gravity and
absorption on coarse aggregates only:

d. Determination of specific gravity and absorption

The contractor shall carryout inspection, testing, checks and also
shall maintain records of inspection, testing & checks of material,
works and activities related to construction works in the ISO 9001
quality system formats, checklists etc. to be given by consultant
during execution period. After getting approval from the Engineer,
The contractor shall print at his own cost all forms, tables, formats
etc.

The laboratory shall be connected to the main water and electricity
Services. It shall also be supplied with portable gas equipment.

On completion of the Maintenance period, the laboratory is to be
dismantled and removed from Site. The dismantled materials and
equipment shall be the property of the Contractor.

Rates/Prices

The quoted rates/prices for the items shall be complete in all
respect including all labour, material, plant and machinery, tools
and tackles, batching plant for RCC work including water &
electricity,  all taxes, duties, levies, octroi, statutory levies
applicable from time to time and others as specified in SCC etc.
The contractors attention is invited towards different floor finish and
their respective finish levels as indicated in architectural drawings,
and nothing extra will be payable for additional mortar bed required
to achieve uniform finished levels. The Contractor should quote his
rates/prices accordingly for the complete items in all respects.

Compliance of Statutory Obligations for obtaining completion
Certificates:

The Contractor shall comply all the statutory obligations and obtain
all required clearances to implement the project without any
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financial repercussions to HSCC/Employer and ensure all follow up
actions with the local authorities in this respect for smooth
completion of the project. All statutory charges to get any NOC,
clearances from local authorities to be obtained by the contractor
and the charges towards the NOC shall be reimbursed after
submitting the bills/documentary evidences along with RA bills/final
bill. The contractor is required to obtain all NOC, completion &
Occupancy certificates from respective local bodies , if any as
under:

i) Pollution control Board, ii) Environment clearances, iii) NOC form
fire department, iv) Lift licence, v) Chief Electrical Inspector CEA,
vi) Municipal authority vii) Airport Authority, viii) Tree cutting, ix)
Explosive department, x) Municipal authority for water and sewer
connection, xi) And any other statutory requirement to occupy the
building and run the services in all respect. Contractor shall
organise all inspections of concerned authorities & obtain the
NOC'’s within the time for completion.

The contractor is required to submit the relevant drawings like
completion Drawings and any other statutory documentary
requirements of local bodies in copies as per requirement to obtain
the above etc. at their own cost.

deleted

Unpriced Bids

The unpriced copies of the purchase orders of major
items/equipments and of subcontracts placed by the Contractor
shall be furnished to the Engineer.

Milestone

The contractor shall submit mile stones for procurement of all the
bought out items and completion of all the major activities including
details of manpower proposed to be engaged for each activity.

Guarantee and Defects Liability Period

The entire BSL-3 Laboratory works including all the equipments,
systems, services and components as a whole shall be guaranteed for
its performance and against any manufacturing defects. The defects
liability period shall be valid for a period of 1 (One) Year from the
date of Completion of works and taking over of the works by the
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employer. The contractor shall guarantee that all the works,
equipments, systems, services and components shall be free from
any defect due to defective materials and bad workmanship or any
other cause and that the equipments and systems shall work
satisfactorily and the performance and efficiencies of the equipments
and systems shall not be less than the approved values. Any part found
defective during the defects liability period shall be repaired/replaced
by the contractor at his own expense. The services of the contractors
personnel, if requisitioned during this period for such work, shall be
made available free of any cost to the Employer. However any
consumables like gas, oil, v-belts, filters etc. is not covered under
the defects liability. If the defects are not remedied within a reasonable
time mentioned in the written notice, the Consultant/Employer may
proceed to do so at the contractors risk and expenses without
prejudice to any other rights. Joint inspection reports shall also be
deemed as written notice for this purpose.

Comprehensive Annual Operation and Maintenance Services

After Taking Over of the BSL-3 Laboratory, the contractor shall
provide Comprehensive Operation and Maintenance services for 1 year.
The comprehensive operation and maintenance services provided by
the contractor shall include  providing trained  manpower,
accessories, tools, tackles, all spares and consumables, replacement
of defective parts, carrying out routine and preventive maintenance
and servicing of the equipments and systems etc. complete in all
respect (excluding only power and water which shall be provided
by the employer). The charges for providing 1 year comprehensive
operation and maintenance services shall be included in the quoted
rates and nothing over and extra shall be paid to the contractor on this
account.

After completion of one year comprehensive operation and
maintenance services, the contractor may be required to provide
comprehensive operation and maintenance services for the complete
BSL-3 Laboratory systems and equipments covered under this contract
for a further period of upto 3 (three) years. However availing of
comprehensive annual operation and maintenance services shall be at
the sole discretion of the Employer. The unit rates quotes for
comprehensive  annual operation and maintenance  services
(after completion of 1 year already covered in the scope of works)
for 1% year, 2™year and 3" year shall be binding on the contractor. The
rates quoted for comprehensive annual operation and maintenance
services shall be inclusive of all accessories, manpower, tools and
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tackles, spares and consumables, replacement of parts, routine servicing
and maintenance of equipments and systems etc. (excluding only
power and water which shall be provided by the employer) complete
in all respect. Nothing extra over and above the quoted rates shall be
payable on any account for providing operation and maintenance
services.

The unit rates quotes for providing comprehensive annual
operation and maintenance services for 1% year, 2" year and 3™ year
shall be binding on the contractor and shall be considered for
the purpose of evaluation of financial/price bids.

During providing comprehensive operation and maintenance
services, the contactor shall deploy adequate skilled manpower and
tools and tackles and spares for smooth operation and maintenance of
the Laboratory facility. The Engineer/Employer shall have the right to
ask for more manpower or ask for replacement of existing manpower
in case it is found that the operation and maintenance services provided
are not satisfactory. The decision of the Engineer/Employer in this
regard shall be final and binding on the contractor.

Approval of Make / agencies

a. Engineer may add any equivalent approved make with price
adjustment

b. In case of non availability /monopolistic attitude of any approved
make engineers decision to introduce any other make shall be final
with suitable price adjustment.

c. Approved make of same item under different sub-heads are
interchangeable.

d. The same criteria for approval of electrical , HAVC, plumbing,
fire fighting works and other specialised agency will be fallowed, as
per undertaking submitted by the contractor during pre qualification.

RCC WORKS

Suitable batching plant with pumping arrangement for a minimum
four storey building to be installed at site for the all RCC works. In
case break down of the batching plant suitable alternative
arrangement like RMC to be made by the contractor to avoid any
interruption in RCC work. The alternative arrangement of RMC
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plant with advance engineer's approval of design mix to be kept
ready for such emergency so that RCC can be readily available
within 12 hrs of break down of batching plant.

Extra/Substituted items: The items shall be analysed based on
following norms :

a)

b)

d)

f)

9)

Any extra item/non schedule item will first be analysed based on
the similar items existing in the BOQ under any sub heads.
Components of any similar item nearest to the non schedule
item will be decomposed to get the various sub components of
material and manpower. | The item will again be composed on
the basis of requirements taking other components from DAR
and rates.

Components of material, manpower, wastage, profit, sundries,
etc will be taken from CPWD latest DAR

In absence of similar item and In case the components are not
available in DAR, the same wil be taken from actual
observations made and recorded at site. A register to be made
for such actual observations to be jointly signed each day of
observations and put up to the engineer alongwith analysis for
approval.

Actual market rates of the material and bought out items at the
time of execution of activity will be verified by the site incharge
of HSCC based on the rates submitted by the contractor
alongwith his claim for extra items after due consideration for all
the project discount on the market rates of any item.

Contractor’s profit on extra items will be as per CPWD norms or
10% only in case the item in any forms in not available in DAR.

The analysis of items enclosing actual observation sheets,
photocopy of pages of DAR, original paid bills and vouchers to
be submitted at site.

Labour rates will be taken from local body /collector rates of that
area for minimum wages

The claim and analysis will not be accepted unless proper analysis
with supporting documents are submitted.

SCC-Page - 49



50.

51.

NRCE-HISAR

No extra item will be paid unless prior administrative approval of
engineer is taken in writing for its execution with tentative rates and
total cost involved.

Financial capability: The contractor must have the financial
capability to continue the work uninterrupted at site.

No time extension will be considered for delay in payment.

Details required along with submission of running/final bills to
the Engineer

Clause 33.0 under Certificates & Payment contractor is required to
submit following details/documents along with every running/final
bill without which bills will not be processed.

Bills of every section of work as provided in BOQ to be prepared
separately and submitted all together. In case there is no billable
amount of any section of work, the same should be clearly
indicated zero value during the period of bill.

Complete measurement details along with location of each
measurement should be clearly indicated.

Authorised representative of contractor with name & seal to sign on
each page of bill submitted.

Carryover and brought forward for each & every quantity to be
indicated in the bill.

The running bill should contain the measurement of items executed
during the period of bill. Full measurement may be given in pre
final/ final bill. The measurement of all concealed items should be
made before covering them.

All the copy of challan of materials, bills and test certificates
specially of the items on which secured advance has been claimed
, Steel, cement, sand, aggregates, bricks, any plumbing material,
Aluminium, waterproofing material etc. should be submitted
alongwith the every bill to the Engineer. Actual measurement of
secured advance to be submitted for verification of Engineer. Rate
of secured advance material to be verified by Engineer
independently. Secured advance on approved make material will
only be payable.

SCC-Page - 50



10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

NRCE-HISAR

Manufacturer Catalogue for aluminium and other items for
verification of standard unit weight and checking that material is as
per specification should be submitted.

Weight slip of reinforcement steel and aluminium and any other
material as required by Engineer Representative from
authenticated source like Dharam Kanta should be submitted.

The computerised soft copy of the entire bill shall be submitted
alongwith the bill.

Correction as made by Engineer Representative should be
incorporated by the contractor and corrected copy in three copy
should be submitted for payment. Date of submission of bill will be
reckoned from the date of submission of corrected bill.

Material consumption statement should be submitted alongwith
every bill.

Bill should be indexed properly and each page and correction if any
should be signed and stamped by the authorised representative of
he contractor and acceptance should be given.

Copy of challan of submission of PF & ESI and any other relevant
as required from time to time should be submitted.

Contractor shall maintain a check list at site duly marked on
drawing for the items/works already measured till previous bill
should be submitted alongwith the bill.

Register for steel, cement, water proofing material, concealed item
etc. should be maintained at site in the standard format of CPWD
duly modified by Engineer Representative as per requirement.
Monthly statement should be submitted along with the bill.

Power of attorney of authorized person on behalf of contractor to be
submitted. Contractor must ensure that all papers /Measurement
book to be signed by authorized person with measurement date,
date of start & date of completion etc.

Copy of duly certified bank guarantee from bank, performance BG,
insurance policies as required in terms of contract to be enclosed
with first RA bill.

All overwriting, alterations have been countersigned by the
authorized person with date.

Approval of extra item if any conveyed to be enclosed.
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20. Contractor must ensure, in case of time extension, confirmation of
extended validity of insurance, performance BG upto Defect liability
period as per contract and a copy of approved time extension to be
submitted.

21. Contractor must authorise their representatives competent for
verification of measurement at site and these person should be
available at site.

22.  Contractor is required to submit all test certificates of items claimed
in bill for payment or for secured advance payment. Any item not
meeting the test criteria’s will not be considered for payment.

23.  All the pages and enclosures of bills to be stamped with name and
designation of the person with full signature of contractor's and
HSCC'’s site incharge before submission to the engineer.

In addition to above any other document and details as required for
checking, verification and timely processing of bill.

Terms & Conditions of Pre-qualification

All the terms & conditions & prequalification criteria’s of prequalification
document of invitation of prequalification are to be strictly complied during
tenancy of contract.

Records , Accounts, information and Audit: -

Contract shall maintain accurate and systematic records and accounts in
respect of works performed under this contract.

Contractor shall furnish_.compile or make available at all time to employer
/HSCC any records for information’s oral or written which employer/HSCC
may reasonable request in respect of works or contractors_ performance,
thereof. Contractor shall allow employer /HSCC or its authorized agents to
inspect and audit such records or information upon reasonable notice.

Increase and Decrease of cost : -

Except if otherwise provided by the contract no adjustment of contract
price shall be made 'in respect’of fluctuations of market price of labour,
materials, plants or equipments, neither due to fluctuation in_interest rates
nor devaluation or any other matter affecting the works. Contract shall
maintain accurate and systematic records and accounts in respect of
works performed under this contract.

Photographs & Advertising : -
Contractor shall not publish any photographs of works or allow works to be

used in any form of advertising wﬂ%out prior approval in writing from
employer.
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55. Contractor responsible :

Not withstanding any qther provisions in contract document contractor
shall be totally responsible for and shall bear any and all risk of loss or
damage to or Tailure of works or any part thereof for a period of four years
after defect liability period provided always that such risks , damage or
failure results from acts, defaults and négligence of the contractor, his
agents, or workmen
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ADDITIONAL SPECIFIC CONDITION OF CONTRACT

AND
SPECIFICATIONS

(A) GENERAL

Scope of work broadly consisting of the following modules but not limited to only
these:

Any material and inventory which is in usable condition will have to be handed
over to NRCE authorities and its receipt to be submitted to the engineer. In case
the usable material and inventories are not handed over or the receipt not
submitted then the amount as per advice of NRCE will be deducted from the bills.

The work on all the modules will be taken up simultaneously by deploying
independent team of labor, supervisor etc. to that particular module.

A. Shut down of electrical HVAC, Water supply, sanitary or any other
services will have to be taken by properly by making a request to NRCE in
writing at least 3 days in advance so that existing system is not affected.

B. Agency has to make temporary barricading of work site by putting
curtains, sheets etc. for making the research work area of VTCC sound
and dust proof.

C. Deleted.

D. Any statutory approvals required for demolition, carriage of material,
addition or deletion of temporary or permanent structure will be taken by
the agency. Payments made towards statutory charges will be reimbursed
to the agency.

The following facilities are also required to be provided during execution of work :

1. Safety barriers

2. Safety tapes

3. Safety officer

4, Use of safety jacket, caps and shoes and other safety norms

5. Provision for electricity and water during construction

6. Scaff folding provision for support of existing structure during
construction

7. Outer lights

8. Traffic warden/guards

9. Approval from local authorities

10. Round the clock working for contractor in shifts

11. Defect liabilities on total work
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12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.

non vendor based specification

Waterless urinals, audio visual console for information system
Plywood barrier outside working area

External lighting

Total electrical load

Total water requirement

Signage’s — special module— Alphabets and back lighting
Exhaust and ventilation in toilets.

Provision of site office and manpower

Anti skid strips on ramp

Outdoor land scaping

Provision for new electrical load and water supply need
Round the clock working permission from NRCE

Further, The following conditions may also include in contract :

1

The following Additional Specific Conditions and specification shall be
read in conjunction with General Conditions of Contract and Specific
Conditions of Contract. If there are any provisions in these Additional
Specific Conditions which are at variance with the provisions in the above
mentioned documents, the provisions in these Additional Specific
conditions shall take precedence.

The contractor shall be obtain all approvals/ permissions from local/
statuary bodies during progress of works for dismantling/ demolition,
additional/ alteration etc of any existing structure/ building or part of it.

The contractor shall check & ensure design, safety requirements &
sustainability of existing structure on account of additions/
alterations/dismantling works.

Contractor shall make all arrangement of water, electricity, HVAC, fire
fighting and any or part of services of the existing premises/hospital shall
run uninterruptedly during execution of work. However if required to
hold/interrupt any or part of services to execute the work, prior approval
required to be obtained from concerned department/officials.
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