
ALL INDIA INSTITUTE OF MEDICAL SCIENCES
(AIIMS), ANSARI NAGAR, NEW DELHI

Additional Electrical Works for Anatomy and
other Departments at Convergence Block at

AIIMS, New Delhi

 NIT & Prequalification
 Instructions to Bidders

 Conditions of Contract
&

 Specifications

VOLUME - I

October’ 2015

HSCC (INDIA) LTD.
(CONSULTANTS & ENGINEERS FOR MEGA HOSPITALS & LABORATORIES)

E-6(A), Sector-1, NOIDA(U.P) 201301 (India)

Phone : 0120-2542436-40 Fax : 0120-2542447

Tender No. HSCC/AIIMS/CONVERGENCE/ELECT-II/2015



- 1 -

ALL INDIA INSTITUTE OF MEDICAL SCIENCES,
ANSARI NAGAR, NEW DELHI

Tender No.: HSCC/AIIMS/Convergence/Elect-II/2015 Dated: 15.10.2015

NOTICE INVITING e-TENDER
Online item rate bids are invited on behalf of Director, All India Institute of Medical Sciences, New Delhi,
through e-tendering from eligible contractors/firms for the following works:

Name & description  of work Estimated
cost  (Rs.)

Completion
period of
work

Last date of
submission &
opening

Bid
Security
amount
(in Rs.)

Additional electrical works for Anatomy
and other Departments at Convergence
block at AIIMS, New Delhi

20.00 Lacs Thirty days 03.11.2015
upto 14:30 hrs.
& Opening at
15:00 hrs.

40,000/-

The bid document is available online from 19.10.2015. For submission & other tender details, please refer
detailed NIT on HSCC e-tender portal http://www.tenderwizard.com/HSCC.

Prospective bidders are advised to regularly scan through HSCC e-tender portal
http://www.tenderwizard.com/HSCC as corrigendum/amendments etc., if any, will be notified on this portal
only and separate advertisement will not be made for this.

Sr. Manager (Electrical), HSCC (I) Ltd.
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ALL INDIA INSTITUTE OF MEDICAL SCIENCES,
ANSARI NAGAR, NEW DELHI

Tender No.: HSCC/AIIMS/Convergence/Elect-II/2015 Dated: 15.10.2015

NOTICE INVITING e-TENDER - Detailed
Online item rate bids are invited on behalf of Director, All India Institute of Medical Sciences, New Delhi,
through e-tendering from eligible contractors/firms for the following works:

Name & description  of work Estimated
cost  (Rs.)

Completion
period of
work

Last date to
fill/upload the
tender through e-
Tendering

Bid
Security
amount
(in Rs.)

Additional electrical works for
Anatomy and other Departments at
Convergence block at AIIMS, New
Delhi

20.00 Lacs Thirty days 03.11.2015 upto
14:30 hrs. &
Opening at 15:00
hrs.

40,000/-

The bidder would be required to register at HSCC e-tender portal http://www.tenderwizard.com/HSCC.
The bid document is available online from 19.10.2015.

For submission of the bids, the bidder is required to have Digital Signature Certificate (DSC) from one of
the authorized Certifying Authorities. The bidders are required to submit (a) Original non refundable
Demand Draft of Rs.2,000/- (Rs. two thousand only) as cost of bid, in favour of “ HSCC (India) Ltd.“
payable at Noida/Delhi
(b) Original bid security/ EMD of Rs.40,000/- (Rs. Forty Thousand Only) in the form of a “Demand
Draft” from a Nationalised/ Scheduled bank in favour of HSCC (India) Ltd. payable at Noida/ Delhi to the
office of “Sr. Manager (Elect.)”, HSCC (India) Ltd., Plot no. E-6(A), Sector-1, Noida (U.P.) Pin 201301”,
before date and time fixed for opening of bid either by registered post or by hand failing which the bid will
be declared non-responsive.

The documents to be uploaded online are listed at Annexure I

Complete set of Tender Documents comprising of Volumes- I and Vol.-II has been made available at e-
tender portal http://www.tenderwizard.com/HSCC.

AIIMS/HSCC reserves the right to accept or reject any application without assigning any reason or
incurring any liability whatsoever.

Prospective bidders are advised to regularly scan through HSCC e-tender portal
http://www.tenderwizard.com/HSCC as corrigendum/amendments etc., if any, will be notified on this portal
only and separate advertisement will not be made for this.

Sr. Manager (Electrical), HSCC (I) Ltd.
For & on Behalf of Director, AIIMS, New Delhi
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HSCC (INDIA) LIMITED
E-6A, BLOCK-E, SECTOR-1, NOIDA, U.P.

SECTION  I  :  INSTRUCTIONS TO BIDDERS

A. General

1.0 Scope of work :

Online item rate bids are invited on behalf of Director, All India Institute of Medical Sciences
(AIIMS), New Delhi for the works: Additional electrical works for Anatomy and other
Departments at Convergence block at AIIMS, New Delhi.

Estimated cost of work: 20.00 Lakhs

1.1 The successful bidder to complete the works within 30 days from the date of Award of
work.

1.2. Minimum Prequalification criteria :

Only those firms who have previous experience in carrying out such type similar
work satisfactorily, should submit the tender. The Tender of only those firms who
have previous experience in carrying out such similar work and have sufficient
facility to carry out the same properly in a most expeditious manner, shall be
considered.

The Employer

Director, All India Institute of Medical Sciences (AIIMS), New Delhi, represented by their
consultant  M/s HSCC (India) Limited (HSCC), A Government of India Enterprise, having its
registered office at 205, Plot East end Apartment, Delhi-110091 and Corporate office at plot
No. 6(A), Block-E,  Sector -1, Noida, Distt. Gautam Budh Nagar (UP) will enter into the
agreement with the chosen contractor for & on behalf of Employer.

2.1 In these documents wherever the word tender/ tenderer/tendering has been used, the same may be
considered synonymous with bid/bidder/bidding.

3.0 Information’s to be submitted:

3.1 All bidders shall include the following information and documents with their bids:

1. Power of attorney of the signatory of the bid to commit the bidder.

2. Applicant/ firm must submit copy of PAN card.
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3. The contractor will indemnify HSCC/AIIMS/Principle employer/client, as the case may
be, against all penel action that may be levied/effected by any concerned authority for
default in any labour regulation/PF/ESI and other statutory requirements of the relevant
Acts/Laws related to the work of the contractor and will bear the legal charges, if any,
and will pay the legal charges/dues directly to the concerned authority

3.2 Even though the Applicants meet the above criteria, they are subject to be disqualified, if they
have:

- made misleading or false representation in the form, statement and attachments submitted;
- record of poor performance such as abandoning the work, not properly completing the

contract, inordinate delays in  completion, litigation history, or financial failures, etc. /or
- The performance of any agency already worked/ working with HSCC is not found

satisfactory./or
- found to have been black listed in any of the works.

3.3 The applicants are advised to visit the site to get first hand information as regards its approach,
accessibility, working conditions, site conditions, availability of labour and material etc. and
other matters affecting cost and work. All costs incurred in connection with submission of the
pre-qualification application shall be borne by the applicant irrespective of the outcome.

3.4 If any information furnished by the applicant is found incorrect at a later stage, applicant shall be
liable to be debarred from tendering in HSCC. The department reserves the right to verify the
particulars furnished by the applicant independently.

3.5 The competent authority to pre-qualify shall have the power to relax any condition/criterion for
pre-qualification if it considers expedient to do so.

3.6.1 Even though the agency meets all the criteria, the Employer / Consultant reserves the right to
accept or reject any applicant/disqualify any agency without assigning any reason whatsoever.

3.6.2 The Employer / Consultant reserves the right to :

a. Reject or accept any application without assigning any reason or incurring any liability
thereof

b. Split the works into different packages if required
c. Amend the scope and value of any contract under this project, in such event the bids will

only be called from those pre-qualified applicants who meet the requirements of the contract
as amended.

3.6.3 Joint venture companies shall not be allowed to participate in the bid.

4.0 Cost of bidding :

The bidder shall bear all costs associated with the preparation and submission of his bid, and the
Employer will in no case be responsible or liable for those costs.

5.0 Site visit:

The bidder is advised to visit and examine the Site of works and its surroundings and obtain for
himself on his own responsibility and at his own risk all information that may be necessary for
preparing the bid and entering into a contract for said work.  The cost of visiting the Site shall be
at the bidder's own expense.
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B. Bidding Documents

6.0 Content of bidding documents:

The set of bidding documents comprises the documents listed below:

Instructions to Bidder, Conditions of contract, Technical specifications (Vol.-I) & Bill of
Quantities (Vol.-II), amendments if any

7.0 Clarification of bidding documents :

A prospective bidder requiring any clarification of the bidding documents may notify the
Employer in writing or by cable (hereinafter, "cable" includes facsimile) at the Engineer's address
indicated in the Invitation to Bid. The Engineer will respond to any request for clarification which
he received earlier than 3 (three) days prior to the submission of bid. Copies of the Engineer's
response will be forwarded to all purchasers of the bidding documents, including a description of
the enquiry but without identifying its source.

8.0 Amendment of bidding Documents :

8.1 Before the deadline for submission of bids, the Engineer may modify the bidding documents by
issuing addenda.

8.2 Any addendum thus issued shall be part of the bidding documents and shall be communicated in
writing or by cable to all purchasers of the bidding documents.

8.3 To give prospective bidders reasonable time to take an addendum into account in preparing their
bids, the Engineer shall extend as necessary, the deadline for submission of bids in accordance
with Sub-Clause 16.2.

C. Preparation of Bids

9.0 Language of bid :

All documents relating to the bid shall be in English Language only.

10.0 Documents comprising the bid :

The bid submitted by the bidder shall comprise the following :

(a) Bid Security
(b) Instruction to Bidders, Conditions of Contract & Specifications ( Vol I )
(c) Bill of Quantities ( Vol II )
(f) Documents mentioned in 6.0 above.

and any other documents required to be completed and submitted by bidders in accordance with
these instructions.

11.0 Bid prices :

11.1 The bidder shall fill the rates against each item of BOQ in figures only.

11.2.1 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other
cause shall be included in the rates, prices, and total amount of bid submitted by the bidder. The
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evaluation and comparison of bids by the Employer shall be made accordingly.

11.3 The rates and prices quoted by the bidder shall be fixed for the duration of the Contract and shall
not be subject to adjustment on any account.

12.0 Currencies of bid and payment :

The rate to be quoted by the bidder shall be in Indian Rupees.

13.0 Bid validity :

13.1 Bids shall remain valid for a period of 90 days after the deadline for bid submission specified in
Clause 16.

13.2 In exceptional circumstances, the bidders may be requested to extend the period of validity for a
specified additional period.  The request and the bidders' responses shall be made in writing or by
cable.  A bidder may refuse the request without forfeiting his bid security. A bidder agreeing to
the request will not be required or permitted to modify his bid, but will be required to extend the
validity of his bid security for the period of the extension, and in compliance with Clause 14 in all
respects.

14.0 Bid security :

14.1 The bidder shall furnish, as part of his bid, a security amount of Rs. 40,000/- (Fourty
Thousand only)

14.2 The bid security shall be in the form of a “Demand Draft” from a Nationalised/ Scheduled
bank in favour of  HSCC (I) Ltd., Plot-6(A), Block-E, Sector-I, NOIDA, UP-201 301 payable
at Noida/ Delhi.

14.3 Any bid not accompanied by an acceptable bid security shall be rejected.

14.4 The bid security of unsuccessful bidders will be returned within 30 days of the end of the bid
validity period specified in Sub-Clause 13.1.

14.5 The bid security of the successful bidder will be treated as performance security when the bidder
has signed the Agreement.

14.6 The bid security will be forfeited:
(a) if the bidder withdraws his bid during the period of bid validity;
(b) if the bidder does not accept the correction of his bid price, pursuant to Clause 23; or
(c) in the case of a successful bidder, if he fails within the specified time limit to :
(i) sign the Agreement ; or
(ii) furnish the required performance security-not applicalble

14.7 No interest will be payable on the bid security amount cited above.

15.0 Sealing, marking and submission of bid :

15.1 The Bid shall be submitted in accordance with the procedure detailed herein. Bidder shall submit
their Bids online only in two packages namely the Technical Package and the Financial Package.
The contents of the technical and financial package are as mentioned hereinafter. The technical
package, clearly labeled as “TECHNICAL PACKAGE”, has to be submitted in two parts:

(A) Technical Package Part –I ; Shall be submitted in ORIGINAL in envelope no. 1
with a copy uploaded online and shall comprise the following :
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i. Original Non-refundable Demand Draft as mentioned in detailed NIT,  as Tender
Fee (Rs.2000/-)

ii. Bid Security, in original,
a. The Bidder shall enclose EMD with their Bid for an amount, as mentioned in

Notice Inviting Bids.
b. The EMD will be in the form of a “Demand Draft” from a Nationalised/

Scheduled bank in favour of HSCC (India) Ltd. payable at Noida/ Delhi to the
office of “Sr. Manager (Elect.)”, HSCC (India) Ltd., Plot no. E-6(A), Sector-1,
Noida (U.P.) Pin 201301.

c. Bids not accompanied by EMD, shall be treated as non-responsive, and will be
summarily rejected by the HSCC/ AIIMS.

d. The Bid securities of unsuccessful Bidders shall be discharged/ returned by
HSCC/ AIIMS, New Delhi in not later than 30 days after the expiration of the
period of Bid Validity.

e. The Bid Security shall be forfeited if a bidder withdraws his bid during the
period of bid validity or in the case of the successful bidder, if he fails to furnish
the necessary performance security or enter into the Contract within the
specified time limit.

(B). Technical Package Part –II ; Shall be submitted online only duly digitally signed &
stamped by authorized signatory and comprise the following:

Power of attorney of person authorised to sign the Bid.

(b) Bid documents (all pages) (Volume I) duly signed and stamped.

(c) Documents regarding constitution of Bidder to be submitted.

(d) Certificate of Registration.

(e) All the information as stipulated in clause 3.0 under information to be
submitted

(f) Schedule for submission of Shop drawings etc.

15.2 Contents of Financial Package

The financial package (VOLUME II - BILL OF QUANITITY/ PRICE BID) should
be submitted ONLINE only. These prices should include all costs associated with the
Project including any out of pocket / mobilization expenses, taxes, charges, levies, cess,
VAT, Service tax etc as applicable till the date of NIT. In case Government
levies/modifies any tax subsequently the same will be adjusted plus/minus as the case
may be. The Bidder must ensure to fill up price against each item of Price bid. If any cell
is left blank then value of that cell shall be treated as “0” (ZERO).

The Contractor must fill up price against each item of BOQ (Volume II ) in the
blank spaces provided in the respective columns.

Please note that the price should not be indicated in any of the documents enclosed in
Technical Package Part-I & II. Non-compliance shall entail rejection of the Bid. Any
addition, modification, alteration etc if observed  in any of the bid documents containing
volume -I to V at any stage the bid shall be summarily rejected.
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No rates to be quoted for the items where nil quantity is mentioned against that
item. Indicating NIL quantity does not mean that this item will not be operated in
the work. Rate of item quoted under any section of Bill of Quantity is
interchangeable and minimum rate quoted for the same item under any section will
be taken for payment.

The contractor must  fill up the prices both in words and figures. Only summary of
all quoted price shall be announced during opening of price bids.

Please note that the price should not be indicated in any of the documents enclosed
in envelope 1 & 2

All bidders are required to submit unconditional bids. Conditional bids if submitted
may be rejected and no correspondence in this regard shall be entertained.

15.3 Sealing and Marking of Bids

The Bid shall be submitted along with documents and mode of submission mentioned at Clause
15.1 & 15.2 of Volume I and also mentioned in the Checklist at Annexure - I at page no. 13 of
this volume I.

Please note that the price should not be indicated in any of the documents enclosed in Technical
package part I and Technical Package part II. Non-compliance shall entail rejection of the Bid.

15.4 Submission of Bids
Bids should be submitted online to:

Sr. Manager (Elect.)
HSCC (India) Ltd.,
E-6(A), Sector 1,
Noida – 201301

Name of work: - “Additional electrical works for Anatomy and other Departments at
Convergence block at AIIMS, New Delhi”

i. The last date for submission of completed Bids is given in Notice Inviting Bids. The AIIMS/
HSCC may, at their discretion, extend this date, in which case all rights and obligations of the
AIIMS, New Delhi and the Bidder shall thereafter be subjected to the new deadline as
extended. If such nominated date for submission of Bid is subsequently declared as a public
holiday, the next official working day shall be deemed as the date for submission of Bid.

ii. Required documents which are required to be submitted in original as per mode defined in
Checklist at Annexure I at page 13 of volume I, shall be submitted by hand or through
registered post or courier service at the address mentioned above. AIIMS/ HSCC shall not
take any cognizance and shall not be responsible for delay/loss in transit or non-submission
of said documents in time.

iii. Required documents sent

15.5 All recipients for the purpose of submitting a bid, shall treat the contents of the documents as
private and confidential.
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16.0 Deadline for submission of bids :

16.1 Bids must be received by the Engineer at the address specified above not later than 14:30 hrs. of
the designated date as per NIT.

16.2 The Engineer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 8, in which case all rights and obligations of the Employer and the
bidders previously subject to the original deadline will then be subject to the new deadline.

17.0 Late bids:

Any bid received by the Engineer after the deadline prescribed in Clause 16.0 will be returned
unopened to the bidder.

18.0 Modification and withdrawal of bids:

18.1 The bidder may modify or withdraw his bid by giving notice in writing before the deadline
prescribed in Clause 16.

18.2 The bidder's modification or withdrawal notice shall be prepared, sealed, marked, and delivered
in accordance with Clause 15, with the outer and inner envelopes additionally marked
"MODIFICATION" or "WITHDRAWAL", as appropriate.

18.3 No bid may be modified after the deadline for submission of bids.

18.4 Withdrawal of bid between the deadline for submission of bids and the expiration of the original
period of bid validity specified in the Form of Bid may result in the forfeiture of the bid security
pursuant to Clause 14.

D. Tender Opening and Evaluation

19.0 Bid opening :

19.1 Bids  shall  then be opened in the office of HSCC (I) Ltd.,  at Plot - 6 (A), Block - E, Sector - I,
Noida, Uttar Pradesh - 201 301, half an hour after the prescribed time for Bid submission in
presence of the Bidders’ representatives who may wish to be present.

Bid Opening

i. The Bids will be opened in the presence of Bidders or their authorized representatives who
may choose to attend on date & time as mentioned in Notice Inviting Bids. If such nominated
date for opening of Bid is subsequently declared as a public holiday, the next official
working day shall be deemed as the date of opening of the Bid.

ii. Bids for which an acceptable notice of withdrawal has been submitted shall not be opened.
iii. Bids which have not complied with one or more of the foregoing instructions may not be

considered.
iv. On opening of the Bid, it will be checked if they contain Technical & Financial Bids and

EMD/ Bid Security as detailed above.
v. Technical Package Part I of the Bids will only be opened. They will be checked for

completeness and confirmation of submission of the requisite Bid Security. If the documents
do not meet the requirements of the Tender, a note will be recorded.

Note: Technical Package- Part-I : Shall be opened first. If the Bid Security & tender document
fee is not found as prescribed as per 14 above , the Bid shall be summarily rejected.
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vi. The Bidders name, the presence or absence of the requisite Bid Security and any other details
as HSCC or their authorized representative, may consider appropriate will be announced at
the time of Bid opening.

vii. Technical Package Part-II of only the bidders whose Bid Securities and Cost of Bid
Document are found in order will be opened.

Note: Technical Package- Part-II shall be opened next. Bids of parties who do not accept the
conditions laid above in the Bid documents are also liable to be rejected.

viii. Technical evaluation shall be as per tender conditions or Evaluation Process.
ix. Financial Package of all bidders whose bids are found responsive after Technical evaluation

will be opened at a later date.

19.2 The Engineer will examine the bids to determine whether they are complete, whether the
requisite bid securities have been furnished, whether the bids have been properly signed and
whether the bids are generally in order.

19.3 Telegraphic/ fax offer will be treated as defective/ invalid and rejected. Only detailed complete
bids received prior to the closing time and date will be taken as valid.

19.4 The bidders names, general technical details, the presence of the requisite bid security and such
other details as the Engineer, at his discretion may consider appropriate will be announced at the
bid opening.

19.5 Only summary of prices quoted by the Bidders will be read out.

19.6 The bid of any bidder who has not complied with any of the instructions contained herein may
not be considered.

20.0 Process to be confidential :

20.1 Information relating to the examination, clarification, evaluation, and comparison of bids and
recommendations for the award of a contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful bidder has
been announced. Any effort by a bidder to influence the Engineer's processing of bids or award
decisions may result in the rejection of his bid.

21.1 Clarification of bids :

21.1 To assist in the examination, evaluation, and comparison of bids, the Engineer may, at his
discretion, ask any bidder for clarification of his bid, including break down of unit rates.  The
request for clarification and the response shall be in writing or by cable, but no change in the
price or substance of the bid shall be sought, offered, or permitted except as required to confirm
the correction of arithmetic errors discovered by the Engineer in the evaluation of the bids in
accordance with Clause 23.

22.0 Examination of bids and determination of responsiveness:

22.1 Prior to the detailed evaluation of bids, the Engineer will determine whether each bid (a) meets
the eligibility criteria; (b) has been properly signed; (c) is accompanied by the required securities;
(d) is substantially responsive to the requirements of the bidding documents; and (e) provides any
clarification and/or substantiation that the Engineer may require.

22.2 A substantially responsive bid is one which conforms to all the terms, conditions, and
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specifications of the bidding documents, without material deviation or reservation.  A material
deviation or reservation is one (a) which affects in any substantial way the scope, quality, or
performance of the Works; (b) which limits in any substantial way, inconsistent with the bidding
documents, the Engineer's right or the bidder's obligations under the contract or (c) whose
rectification would affect unfairly the competitive position of other bidders presenting
substantially responsive bids.

22.3 If a bid is not substantially responsive, it will be rejected by the Engineer, and may not
subsequently be made responsive by correction or withdrawal of the nonconforming deviation or
reservation.

23.0 Correction of errors:

23.1 Bids determined to be substantially responsive will be checked by the Engineer for any arithmetic
errors.  Errors will be corrected by the Engineer as follows :

(a) Procedure for dealing with ambiguities in rates:
That if on check there are differences between the rates given by the contractor in
words and in figures or in amount worked out by him, the following procedure shall be
followed:

(i). In e-Tendering intending bidder can quote his rates in figures only. The rates in words,
amount of each item and total is generated automatically. Therefore, the rate quoted by
the bidder in figures is to be taken as correct.

(ii). In the case of percentage rate bid also the bided percentage quoted in figures is to be
taken as correct.

(iii). In Lump Sum Contracts the amount quoted in figures is to be taken as correct.

(b) If the bidder does not accept the corrected amount of bid, his bid will be rejected, and the bid
security may be forfeited in accordance with Sub-Clause 14. 6(b).

24.0 Currency for bid evaluation :

Bids shall be evaluated as quoted in Indian Rupees in accordance with Clause 12.

25.0 Evaluation and comparison of bids :
25.1 The Engineer will evaluate and compare only the bids determined to be substantially responsive

in accordance with Clause 22.
25.2 In evaluating the bids, the Engineer will determine for each bid the Evaluated Bid Price by

adjusting the Bid Price after making any correction for errors pursuant to Clause 23.

E. Award of Contract

26.0 Award Criteria:

26.1 Subject to Clause 27, the Engineer on behalf of the Employer intends to award the Contract to the
bidder whose bid has been determined to be substantially responsive to the bidding documents
and who has offered the Lowest Evaluated Bid Price.

27.0 Employer's right to accept any bid and to reject any or all bids:

27.1 Notwithstanding Clause 26, the Engineer on behalf of the Employer reserves the right to accept
or reject any bid, and to cancel the bidding process and reject all bids, at any time prior to the
award of contract, without thereby incurring any liability to the affected bidder or bidders or any
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obligation to inform the affected bidder or bidders of the ground for the Employer's action.

28.0 Notification of award:

28.1 Prior to expiration of the period of bid validity prescribed, the Engineer on behalf of the
Employer will notify the successful bidder by cable confirmed by registered post /courier letter
that his bid has been accepted.  This letter (hereinafter and in the Conditions of Contract called
the "Letter of Acceptance") shall name the sum which the Employer will pay the Contractor in
consideration of the execution, completion, and maintenance of the Works by the Contractor as
prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").

28.2 The notification of award will constitute the formation of the Contract,.

28.3 Deleted.

29.0 Performance Security :

29.0 The validity of the Performance Security shall be upto the end of the Defect Liability Period.
29.1 In cases, where the aggregate of expected Contract payment would at any time exceed the

Engineer's estimate of actual work performed by more than the amount of Performance Security
specified in Clause 29.1 such Security shall be increased accordingly at the expense of the
successful Bidder.
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Annexure -1

CHECK LIST OF DOCUMENTS TO BE SUBMITTED WITH THE BID

TECHNICAL PACKAGE - Part I

S.No Name of Document Mode of
submission

Page No.
(Ref.)

1. Non refundable Demand Draft of Rs.2,000/- (Rs. Two thousand only) as cost of bid, in
favour of “ HSCC India Limited “ payable at Noida /Delhi

In Original
& Copy
Online

2. Original bid security/ EMD of Rs.40,000/- (Rs. Forty Thousand Only) in the form of
a “Demand Draft” from a Nationalised/ Scheduled bank in favour of HSCC (India)
Ltd. payable at Noida/ Delhi in separate sealed envelope

In Original
& Copy
Online

TECHNICAL PACKAGE - Part II (Submit Online Only)

S.No Name of Document Mode of
submission

Page No.
(Ref.)

1. Checklist for the enclosed documents as per the format attached (Annexure I) Online

2. Letter of Application Online

3. Power of attorney of the signatory of the bid to commit the bidder Online

4. Applicant/ firm must submit copy of PAN card. Online

5. Indemnify as per clause no.3.0 (3) of Vo.-I Online

6. Registration Certificate etc. Online

7. Any Other supporting documents relevant to technical package only Online

FINANCIAL PACKAGE COMPRISING OF: (Submit Online Only)

S.No Name of Document Mode of
submission

Page No.
(Ref.)

1. Financial bid (Bill of Quantities – Volume-II) Online

Note: The bidders are required to submit all documents duly authenticated by digital signatures and online only. No
hard copy of the documents is required to be submit except (a) Original non refundable Demand Draft of
Rs.2,000/- (Rs. two thousand only) as cost of bid, in favour of “ HSCC (India) Ltd.“ payable at Noida/Delhi
(b) Original bid security/ EMD of Rs.40,000/- (Rs. Forty Thousand Only) in the form of a “Demand Draft” from a
Nationalised/ Scheduled bank in favour of HSCC (India) Ltd. payable at Noida/ Delhi to the office of Sr. Manager,
Electrical, HSCC (India) Ltd., Plot no. E-6(A), Sector-1, Noida (U.P.) Pin201301, before date and time fixed for
opening of bid either by registered post or by hand failing which the bid will be declared non-responsive.
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Section 2.  Conditions of Contract

A. General

1.0 Definitions :

1.1 Terms which are defined in the Contract Data are not defined in the Conditions of Contract but
keep their defined meanings. Capital initials are used to identify defined terms.

Acceptance is the date when the Contract came into existence upon receipt by the Contractor of
the Letter of Acceptance issued by the Engineer on behalf of the Employer.

The Activity Schedule is a schedule of the activities comprising the construction, installation,
testing, and commissioning of the Works.

The Completion Date is the date when the Engineer notifies that the works can be used by the
Employer.

The Consultant is M/s. HSCC (I) Ltd. (HSCC).

The Contract is the contract between the Employer of the one part and the Contractor of the other.

The Contract Data defines the documents and other information which comprise the Contract.

The Contractor is a person or corporate body whose bid to carry out the Works has been accepted
by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract.

The Engineer is the person named in the Contract Data who is responsible for supervising the
Contractor, administering the Contract, certifying payments due to the Contractor, issuing and
valuing Variations to the Contract, awarding extensions of time etc.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct
the Works.

The Initial Contract Price is the Contract Price at the date of the Employer's written acceptance of
the Contractor's Bid.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works.  The Intended Completion Date is specified in the Contract Data. The
Intended Completion Date may be revised only by the Engineer by issuing an Extension of time.

Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or
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chemical function.

The Site is the area defined as such in the Contract Data.

The Start Date is given in the Contract Data.  It is the date when the Contractor can commence
work on the Contract.

It does not necessarily coincide with any of the Site Possession Dates.

A Subcontractor is person or corporate body who has a contract with the Contractor to carry out a
part of the work in the Contract.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
which are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer which varies the Works.

The Works are what the Contract requires the Contractor to construct, install, and hand over to
the Employer.

2.0 Interpretation :

In interpreting these Conditions of Contract, singular also means plural, male also means female,
and vice versa.  Headings and cross-references between clauses have no significance.  Words
have their normal meaning under the language of the Contract unless specifically defined.

3.0 Language and law :

The language of the Contract and the law governing the Contract are stated in the Contract Data.

4.0 Engineer's decisions :

The Engineer is to decide contractual matters between the Employer and the Contractor fairly and
impartially.

5.0 Delegation :

The Engineer may delegate any of his duties and responsibilities to other people after notifying
the Contractor and may cancel any delegation after notifying the Contractor.

6.0 Communications :

Communications between parties which are referred to in the conditions are effective only when
in writing.

7.0 Sub-Contracting : Deleted

8.0 Other Contractors :

Deleted.

9.0 Personnel :

Deleted
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10.0 Removal of personnel
If the Engineer asks the Contractor to remove a person who is a member of his staff or his work
force and states his reasons the Contractor is to ensure that the person leaves the Site within seven
days and has no further connection with the work in the Contract.

11.0 Contractor's risks :

11.1 All risks of loss of or damage to physical property and of personal injury and death which arise
during and in consequence of the performance of the Contract other than the excepted risks are
the responsibility of the Contractor.

Excepted Risks are :
a. (i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

(ii) rebellion, revolution, insurrection, or military or usurped power, or civil war,
(iii) ionising radiations, or contamination by radio - activity from any nuclear fuel, or from

any nuclear waste from the combustion of nuclear fuel, radio - active toxic explosive, or
other hazardous properties of any explosive nuclear assembly or nuclear component
thereof,

(iv) pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic
speed,

b. loss or damage due to the use or occupation by the Employer of any section or part of the
Permanent Works, except as may be provided for in the Contract.

c. loss or damage to the extent that it is due to the design of the Works, other than any part of the
design provided by the Contractor or for which the Contractor is responsible.

12.0 Insurance: Nil

13.0 Indemnities :

13.1 The Contractor is liable for and indemnifies the Employer against losses, expenses and claims for
loss or damage to physical property, personal injury, and death caused by his own acts or
omissions.

13.2 The Contractor idemnifies the Employer against claims for damage caused by the movement of
his Equipment or Temporary Works outside the Site.

14.0 Site Investigation report :

Deleted

15.0 Queries about the contract data :

The Engineer is to give instructions clarifying queries about the Contract Data.

16.0 Contractor to execute the works :

The Contractor is to execute the works in accordance with the Specification and contract.

17.0 The works to be completed by the intended completion date :

The Contractor may begin the Works on the Start Date and is to carry out the Works in
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accordance  with the approval of the Engineer, and complete them by the Intended Completion
Date.

18.0 Approval of samples of all the BOQ items and materials to be taken from client/Hscc before
manufacturing. All material shall be of reputed and standard makes. However, all makes of
material to be got approved and decided by Engineer before manufacturing

19.0 Safety :

The Contractor is responsible for the safety of all activities on the Site.

20.0 Discoveries :

Deleted.

21.0 Possession of the site :

The Employer is to give possession of all parts of the Site to the Contractor.  If possession of a
part is not given by the date stated in the Contract Data, the Employer is deemed to have delayed
the start of the relevant activities.

22.0 Access to the site :

The Contractor is to allow the Engineer and any person authorized by the Engineer access to the
Site and to any place where work in connection with the Contract is being carried out or is
intended to be carried out.

23.0 Instructions :

The Contractor shall carry out all instructions of the Engineer.

24.0 Procedure for disputes :

If any dispute or difference of any kind what so ever shall arise between the Employer and the
contractor or the Engineer and the contractor in connection with or arising out of the Contract, or

the execution of the works, whether during the progress of the works or after their completion
and whether before or after the termination, abandonment or breach of the contract, it shall, in the
first place, be referred to and settled by the Engineer who shall, within a period of ninety days
after being requested by either party to do so, give written notice of his decision to the Employer
and the Contractor. Subject to arbitration, as hereinafter provided, such decision in respect of
every matter so referred shall be final and binding upon the Employer and the Contractor and
shall forthwith be given effect to by the Employer and by the Contractor, who shall proceed with
the execution of the works with due diligence whether he or the Employer requires arbitration or
not. If the Engineer has given written notice of his decision to the Employer and the Contractor
and no claim to arbitration has been communicated to him by either the Employer or the
Contractor within a period of ninety days from receipt of such notice, the said decision shall
remain final and binding upon the Employer and the Contractor. If the Engineer shall fail to give
notice of his decision, as aforesaid within a period of ninety days after being requested, or if
either the Employer or the Contractor be dissatisfied with any such decision, then and in any such
case either the Employer or the Contractor may within ninety days after receiving notice of such
decision or within  ninety days after the expiration of the first named period of ninety days as the
case may be require that the matter or matters in dispute be referred to arbitration as hereinafter
provided. All disputes or differences in respect of which the decision if any of the Engineer has
not become final and binding as aforesaid, shall be finally settled under the Indian Arbitration and
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Conciliation Act, 1996 or any statutory modification or re - enactment thereof and the rules made
there under and for the time being in force shall apply to the arbitration proceedings under this
clause. Such arbitration shall be settled by Sole arbitrator who shall be appointed by Chairman
cum Managing Director, HSCC. The arbitration shall take place in New Delhi unless both parties
agree otherwise. Neither party shall be limited in the proceedings before the arbitrator to the
evidence or arguments put before the Engineer for the purpose of obtaining his said decision. No
decision given by the Engineer in accordance with the foregoing provisions shall disqualify him
from being called as a witness and giving evidence before the arbitrator on any matter whatsoever
relevant to the dispute or difference referred to the arbitrator as aforesaid. The reference to
arbitration may proceed notwithstanding that the works shall not then be or be alleged to be
complete provided always that the obligations of the Employer, the Engineer and the Contractor
shall not be altered by reason of the arbitration being conducted during the progress of the works.

B. Time Control

25.0 Program :

25.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for his
approval a program showing the general methods, arrangements, order, and timing for all the
activities in the Works.

25.2 The Contractor is to submit to the Engineer an updated program as required by the Engineer.
25.3 The Engineer's approval of the program does not alter the Contractor's obligations. The

Contractor may revise the program and submit it to the Engineer again at any time.  A revised
program is to show the effect of Variations.

26.0 Extension of the intended completion date :

26.1 The Engineer is to extend the Intended Completion Date if an event not attributable to the
contractor causing delay occurs or a Variation is issued which makes it impossible for completion
to be achieved by the Intended Completion Date.

26.2 The Engineer is to decide whether and by how much to extend the Intended Completion Date
within 21 days of the Contractor asking him to decide upon the effect of a event causing delay or
Variation and submitting full supporting information.  If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a delay, the delay by his failure is
not considered in assessing the new Intended Completion Date.

27.0 Acceleration :
Deleted

28.0 Delays ordered by the Engineer :

The Engineer may instruct the Contractor to delay the start or progress of any activity within the
Works.

29.0 Management meetings :

29.1 The Engineer and/ the Contractor may be required the other to attend a management meeting.
The business of a management meeting is to review the plans for remaining work and to deal
with matters raised in accordance with the early warning procedure.

C. Quality Control
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30.0 Identifying defects :

The Engineer is to check the Contractor's work and to notify the Contractor of any Defects which
he finds. Such checking does not affect the Contractor's responsibilities.  The Engineer may
instruct the Contractor to search for a Defect and to uncover and test any work which he
considers may have a Defect.

31 &
32.0 Tests: Tests of all materials will be carried out as per BIS. Incase it is not available in BIS

the same shall be carried out as per decision given by engineer based on existing general
practice which will be binding to the agency. The material which is not passing to BIS or
any other test will be rejected or may be accepted with reduced rates as per decision taken
by engineer.

33.0 Correction of defects :

33.1 The Engineer is to give notice to the Contractor of any Defects of which he is aware before the
end of the Defects Notice Period, which begins at Completion.

33.2 Every time notice of a Defect is given, a Defects Correction Period for the notified defect beings.
The Contractor is to correct the notified defect within the Defects Correction Period. The length
of the Defects Correction Period is stated in the Contract Data.

33.3 The Contractor is to correct defects which he notices himself before the end of the Defects
Notice Period.

33.4 The Engineer is to certify that all Defects have been corrected when all known Defects have been
corrected. If the Engineer considers that correction of a Defect is not essential he can request the
Contractor to submit a quotation for the corresponding reduction in the Contract Price or an
earlier Intended Completion Date or both.  If the Engineer accepts the quotation, the
corresponding change in the Contract Data is a Variation.

34.0 Uncorrected defects after completion date :

34.1 After completion the Engineer may arrange for a third party to correct a Defect if the contractor
has not corrected it within the Defects Correction Period.

34.2 The Engineer is to give the Contractor at least 28 days notice of his intention to use a third party
to correct a Defect. If the Contractor does not correct the Defects himself within this notice
period, the Engineer may have the Defect corrected by the third party.  The cost of the correction
will be deducted from the Contract Price.

D. Cost Control

35.0 Bill of quantities :

35.1 The Bill of Quantities is to contain items for the work to be done by the Contractor.

35.2 The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the
quantity of the work done at the rate in the Bill of Quantities for each item.

36.0 Changes in the quantities :

36.1 Final work done shall exceed to any extent item wise as well as total work value wise.
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36.2 If requested by the Engineer, the Contractor is to provide the Engineer with a detailed cost
breakdown of any rate in the Bill of Quantities.

37.0 Variations :

37.1 The Contractor has to carryout the work at the same rate, terms & Condition even if the final cost
of work exceeds by more than 50 percent.

37.2 The Extra items are to be executed only when if it required on writing by the engineer for whom
the contractor has to submit the request in writing along with analysis of the rates of any such
items and the rates will be worked out based on the CPWD norms/DAR. Incase the Item is not
available in the DSR/DAR or in case of any dispute, the same will be derived from the existing
market rates on actual basis. In case of disagreement on the rates Engineers decision will be final
and biding. The Current market rates will be taken to derive the rates based on DAR norms.

.
38.0 Payments for variations :

If the contract does not contain any rates or prices applicable to the varied work, the rates and
prices in the contract shall be used as basis for valuation so far as may be reasonable, failing
which , after due consultation by the engineer with the contractor, suitable rates or prices shall be
agreed upon between the engineer and the contractor. In the event of disagreement, the engineer
shall fix such rates or prices as are, in his opinion, appropriate based on CPWD norms and shall
notify the contractor accordingly.

39.0 Cash flow forecasts :

39.1 The contractor shall provide cash flow forecast at the start of work to the Engineer.  When the
program is updated, the Contractor is to provide the Engineer with an updated cash flow forecast.

40.0 Payment certificates :

40.1 The contractor shall submit to the Engineer monthly statements of the value of the work
completed less the cumulative amount certified previously on a printed proforma (prepared at the
cost of Contractor).

40.2 The Engineer shall check the Contractor's monthly statement and certify the amount to be paid to
the Contractor.

40.3 The Engineer may exclude any item certified in a previous certificate or reduce the proportion of
any item previously certified in any certificate in the light of later information.

41.0 Payments :

1. 50% payment on delivery of materials and after making the item ready for installation
2. 50% payment after successful installation, testing and &  handing over to client.

The payment shall be released as per the terms of the payment given in the tender document.

42.0 Taxes :

Taxes shall be deducted as applicable.
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43.0 Cost of Labour :

The Contractor shall be deemed to have allowed in his Tender Price for the full cost of labour
having due regard to the  provision of all labour legislation of the Central and State Government
which are in force on the date of the  tender and which are applicable to labour engaged for the
Contract.

44.0 Retention Amount :

44.1 The Employer is to retain from each payment due to the contractor the proportion stated in the
Contract Data until Completion of the whole of the Works.

44.2 On Completion of the whole of the Works, half the total amount retained is repaid to the
Contractor and balance half when the Defects Notice Period has passed and the Engineer has
certified that all Defects notified by him to the Contractor before the end of this period have been
corrected. The second half of the retention may be paid after six Months.

45.0 Liquidated damages :

45.1 If the contractor fails to complete execution of works within the relevant time as specified in the
Contract Data / Extended date, the contractor shall pay the employer the relevant sum as stated in
the Contract Data as liquidated damages for every day or part of a day which shall elapse
between the relevant time of completion and the date stated in Taking over certificate

46.0 Advance payment :

46.1 Deleted.
46.2
47.0 Securities :

47.1 Performance securities and retention money will be released after defect liability period.
47.2 The Employer may claim against the surety if any of the following occurs for 42 days or more

(a) the Contractor is in breach of the Contract and the Employer has notified him that he is
(b) the Contractor has not paid an amount due to the Employer.

48.0 Day works :

48.1 Deleted

49.0 Cost of repairs :

Loss or damage to the Works or materials to be incorporated in the Works between the Start Date
and the end of the Defects Correction periods is to be mended by the Contractor at the
Contractor's cost if the loss of damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

50.0 Completion :

The Engineer is to issue a certificate certifying Completion to the Contractor and the Employer
when he decides that the work is completed.

51.0 Taking over :
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The Employer takes over the Works within seven days of the Engineer issuing a certificate of
Completion.

52.0 Final account :

52.1 The Contractor is to furnish to the Engineer a detailed account of the total amount which he
considers is payable to him under the Contract before the end of the Defects Notice Period. The
Engineer is to certify any final payment which is due to the Contractor within 20 days of
receiving the Contractor's account if it is correct and complete.  If it is not, the Engineer is to
issue a schedule which states the scope of the corrections or additions which are necessary.  If the
Final Account is still unsatisfactory after it has been resubmitted, the Engineer is to decide on the
amount payable to the Contractor.

53.0 Operating and maintenance manuals :

Deleted.

54. Remedies and Powers due to Default of Contractor  :

54.1 If the contractor shall become bankrupt or if the Engineer shall certify in writing to the Employer
that in his opinion the contractor:

a) has abandoned the contract, or

b) without reasonable excuse has failed to commence the work or has suspended the progress of the
works for twenty eight(28) days after receiving from the Engineer written notice to proceed, or

c) has failed to remove materials from the Site or to pull down and replace work twenty eight(20)
days after receiving from the Engineer written notice that the said materials or work had been
condemned and rejected by the Engineer under these conditions, or

d) despite previous warnings by the Engineer, in writing, is not executing the works in accordance
with the contract, or is persistently or flagrantly neglecting to carry out his obligations under the
Contract, or

e) has to the detriment of good workmanship, or in defiance of the Engineer's instructions to the
contrary, sublet any part of the contract, then all the events mentioned in this clause 54.1 shall
for the avoidance of doubt be a breach of this contract and the Employer may, after giving
fourteen(14) days notice to the contractor, enter upon the site and the works and expel the
contractor there from without thereby voiding the contract, or releasing the Contractor from any
of his obligations or liabilities under the contract, or affecting the rights and powers conferred on
the Employer or the Engineer by the contract, and may himself complete the works or may
employ any other contractor to complete the works. The Employer or such other contractor may
use for such completion so much of the constructional plant, Temporary works and materials,
which have been or are deemed to be reserved exclusively for the execution of works under the
provisions of the contract, as he or they may think proper, and the Employer may, at any time
sell any of the said constructional plant, Temporary works and unused materials and apply the
proceeds of sale in or towards the satisfaction of any sums due or which may become due to him
from the contractor under contract.

54.2 Valuation at date of forfeiture :

The Engineer shall as soon as may be practicable after any such entry and expulsion by the
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Employer, fix and determine ex-parte, or by or after reference to the parties, or such investigation
or enquiries as he may think fit to make or institute, and shall certify what amount,
if any, had at the time of such entry and expulsion been reasonably earned by or would
reasonably accrue to the contractor in respect of work then actually done by him under the
contract and the value of any of the said unused or partially used materials, any constructional
plant and any Temporary works.

54.3 Payment after forfeiture:

If the Employer shall enter and expel the contractor under this clause, he shall not be liable to pay
to the contractor any money on account of the contract until the expiration of the Defects Notice
period and thereafter until the costs of execution and maintenance, damages for delay in
completion, if any, and all other expenses incurred by the Employer have been ascertained and
the amount thereof certified by the Engineer. The contractor shall then be entitled to receive only
such sum or sums, if any as the Engineer may certify would have been payable to him upon due
completion by him after deducting the said amount. If such amount shall exceed the sum which
would have been payable to the contractor on due completion by him then  the Contractor shall ,
upon demand pay to the Employer the amount of such excess and it shall be deemed a debt due
by the contractor to the Employer and shall be recoverable accordingly.

55.0 Property:

55.1 All materials on the Site, Plant, Equipment owned by the Contractor, Temporary Works and
Works are deemed to be the Property of Employer and are at his disposal if the Contract is
terminated because of a fundamental breach of Contract by the Contractor.

56.0 Frustration:

56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the
control of either the Employer or the Contractor the Engineer is to certify that the Contract has
been frustrated.  The Contractor is to make the Site safe and stop work as quickly as possible
after receiving this certificate and is to be paid for all work carried out before receiving it and for
any work carried out after wards to which he was committed.
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Section 3.  Contract Data

Items marked "N/A" do not apply in this Contract
The following documents are also part of the Contract :

Clause Reference
(Conditions of contract)

*The Contractor's Bid and Letter of Acceptance [1]
*The Instructions to bidder [1]
*The Conditions of Contract [1]
*The Technical Specifications
*The Drawings
*The Program [25]
*The Bill of Quantities [35]
The Engineer is : Sr. Manager (Electrical ) or any other officer nominated from time to time  by

Chairman Cum Managing Director(CMD) of Hospital Services Consultancy
Corporation (I) Ltd. Plot 6(A),Block-E, Sector-1,Noida, Distt. Gautam Budh
Nagar, Uttar Pradesh-201301.

*The Start Date is as notified in the letter of Acceptance
*The Intended Completion Date for the whole
work is Twenty days from Date of  Award. [17]

*The Contractor is to submit the program for
the works within 2 days of being notified of
the acceptance of his bid. [25]

*The Site is located at AIIMS, New Delhi [ 1]

*The Defects Notice Period is Six Months [33]

*The Defects Correction Period is 15 days. [33,34]

*The language  of  the Contract is English [3]

*The currency of the contract is the Indian Rupees.

*The proportion of payments retained is 5%. Limited to [44]
5% of contract value.

*The liquidated damages for the whole of the
work are Rs. 500/- per day. [45]

*Maximum liquidated damages shall be 5% of the
contract price. [45]

*The amounts and currencies of the
performance guarantee are [47]

Amount   : Security Deposit treated as performance guarantee for successful bidder.
Currency :   Indian Rupees
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ANNEXURE - A

FORM OF AGREEMENT

This Agreement made the ______  day of _____ 2015 between All India Institute of Medical Sciences
(AIIMS), New Delhi ( hereinafter called "The Employer" ) represented by M/s HSCC (India) Limited,
E-6(A), Sector - 1, Noida (UP) - 201301 who enters into this Agreement of the one part and M/s
___________________________________ (hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that certain Works should be executed by the Contractor, viz
Additional electrical works for Anatomy and other Departments at Convergence block at AIIMS,
New Delhi and their maintenance during defect liability period ("the works") and has accepted a bid by
the Contractor for the execution and completion of such Works and the remedying of any defects therein.

Now this Agreement witnesseth of follows :

1. In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement, viz :

(a) The Letter of Acceptance ;

(b) The said bid ;

(c) The Instructions to bidders :

(d) The Conditions of Contract ;

(e) The Technical Specifications ;

(f) The Drawings (if any) ;

(g) The Priced Bill of Quantities ;

(h) Any other relevant documents referred to this Agreement or in the aforementioned documents

3. In consideration of the payments to be made by the Employer to the Contractor as herein after
mentioned, the Contractor hereby covenants with the Employer to execute and complete the
Works and remedy any defects therein in conformity in all respects with the provisions of the
Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein the Contract Price or only such
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sum as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.

In Witness whereof, the parties hereto have caused this Agreement to be executed the day and year first
before written.

Signed, Sealed, and Delivered by the Said  _______________________________

Binding Signature of [ HSCC] on behalf of Director, All India Institute of Medical Sciences (AIIMS),
New Delhi

_________________________

Binding Signature of Contractor _________________________________________

in the presence of

Witness (1) :

Witness (2) :
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TECHNICAL SPECIFICATIONS

GENERAL :-

1. Only   articles as per list of approved make and classified as “First Quality"   by   the
manufacturers shall be used unless otherwise specified.   All materials shall be tested as per
provisions of the Mandatory Tests in CPWD specifications and the relevant IS specifications.
The Engineer may relax the condition regarding testing if the quantity of materials required for
the work is small.  Proper proof   of   procurement   of   materials   from authentic manufacturers
shall be provided by the contractor to the satisfaction of Engineer.

2. The  contractor  shall  rectify and make good any damage to existing works at their own cost and
clear  the  site  thoroughly  of  all waste / surplus materials and rubbish  etc. left out of his  work
and    dress   the   site around   the   building  to  the satisfaction of the Engineer before the work
is considered as complete.

3. Agency is required to visit the site & get the site information, General Layout, giving the tenderer
a general idea of the nature and the extent of works to be executed.  The rates quoted  by  the
tenderer  shall be  deemed  to  be  for  the execution of works taking into account the "Design
Aspect" of the items and in accordance with the "Construction  Drawings" to  be  supplied to the
Contractor during  execution  of  the works.

4. The quoted rate shall be for finished items and shall be complete in all  respects including the cost
of all materials, labour, tools & plants, all heights, locations, machinery etc., all taxes, duties,
levies, octroi, royalty charges, statutory levies etc. applicable from time to time and any other
item required but not mentioned here involved in the operations described above.

5. General Specification : work shall be executed as per latest CPWD electrical specification.



- 28 -

LIST OF APPROVED MAKES FOR ELCTRICAL SYSTEM

END OF TECHNICAL SPECIFICATION

S.No. ITEM MAKE

1 MCB distribution Boards L &T/Hager/Legrand/ Schenieder

2 RCCB/MCB L & T /Hager/  Legrand-Lexic/  Schenider –Multi 9/

3 HT/LT- XLPE cables Polycab/ /Univarsal/CCI/Rallison

4 Copper Control cable Polycab/ NICCO/ Universal/ National/ Rallision

5 Light fitting Philips / GE/ Crompton Greaves/

6 Fancy lights Kesalec Schreder/ Decon/ and above light fixture against
s.no.-33.

7 Lamps Philips/ Osram/ GE/CG/ SYSKA

8 GI / MS conduit ISI marked BEC/ AKG/ Steel Kraft

9 PVC conduit BEC/ AKG

10 Steel conduit accessories  (ISI as
approved sample)

BEC/ AKG  or approved equivalent.

11. Copper conductor FRLS PVC
insulated wires. CCTV Wire & cables

Finolex/  L&T/
Skytone/Polycab/Bonton/Rallison/

12. Modular Switches & sockets Outlets Havell’s ( Crabtree- Athena) /Hagger/  Legrand (Myrius)
or Anti bacterial/ Anchor- Woods -Viola/ Northwest

13. Metal clad Socket  outlets With
boxes

L  & T /Hager/ Siemens/ Schneider/ ABB/Legrand / BCH
/Havells
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